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Executive Summary 

This is the public report regarding PacifiCorp’s (“PacifiCorp” or “the Company”) 2003-A RFP 
(“RFP”).  The purpose of this report is to provide a summary of the entire RFP process beginning 
with the review of PacifiCorp’s next best alternatives (“NBA”) and concluding with the review of 
negotiations with bidders.  Navigant Consulting, Inc.  (“NCI”) was retained by PacifiCorp as the 
outside evaluator of the RFP process and was tasked with preparing this public report based on its 
involvement with the PacifiCorp RFP.  The report provides the general public with an 
understanding of what went into the development of each NBA, how the screening of competitive 
offers was implemented, how the offer clarification and negotiation sessions with bidders were 
conducted, and what went into the ultimate selection of resource alternatives by PacifiCorp.  The 
report is segmented into five primary sections that walk the reader through the following: 

  
I. Background of the 2003-A RFP – highlighting the rationale and structure of the RFP, the 

attributes sought by bid category, the timeline of the RFP, and NCI’s role as the outside 
evaluator; 

II.   The NBA Review and Validation Process – highlights what went into reviewing and validating 
 the NBA’s developed by PacifiCorp and the timing for completing our validation prior to 
 PacifiCorp reviewing competitive bid information; 
III. The Bid Review and Screening Process – describes what types of offers were received, what 

types of companies responded to the RFP, what took place during the course of reviewing the 
competitive offers submitted by bidders, and how the screening criteria were applied to identify 
the preliminary bidder short list; 

IV. The Offer Clarification and Negotiation Process – explains what occurred during the course of 
clarifying offers with bidders, how the final short list of bidders was identified, and the duration 
and substance of the bidder negotiations that took place; and 

V. Conclusions and Recommendations – observations regarding RFP specific activities, 
conclusions, and proposed recommendations for continuing to improve the Company’s formal 
supply acquisition activities. 

 
Throughout the RFP process, NCI was given unfettered access to information, models, and 
personnel that would facilitate the review and validation of the approach used by PacifiCorp to 
implement the RFP and the tools used to evaluate offers.  NCI found the process used by PacifiCorp 
to be fair and reasonable.  The first step in NCI’s review was evaluating and validating the estimated 
costs and operating assumptions for each of the NBAs.  Following this review, NCI was responsible 
for administering the distribution of blinded bid information to PacifiCorp and conducting a parallel 
review of the proposals.  Once complete, PacifiCorp prepared a financial assessment of every offer 
that was submitted for consideration.  NCI then reviewed each of the models to validate that the 
inputs related to each offer were properly reflected in the valuation and that the models fairly 
represented the value of the offers.  Relying on the indicative information in the proposals, 
PacifiCorp identified the top bidders in each bid category with whom it was interested in holding 
clarifying discussions (i.e., the preliminary short list).  Only these bidder’s identities were released to 
PacifiCorp.  Upon concluding clarifying discussions with bidders, the top candidates from the 
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preliminary short list were selected for detailed negotiations.  These negotiations extended over a 
nine-month period and concluded with the selection of a preferred resource in two of the three bid 
categories.      
 
Each alternative considered by the Company was given an equal opportunity to be the resource 
option of choice for PacifiCorp to meet its projected supply needs.  Bidders were also provided 
ample opportunity to put forth the best offers that they wanted PacifiCorp to consider.  The analysis 
of the offers resulted in no super peak offers being more economic than the market-based 
benchmark, no peaker offers being superior to the Company’s cost-based alternative, and one offer 
in the Baseload bid category being selected as the resource option of choice for meeting the 
Company’s 2007 resource need.       
 
In the course of describing the basis of the RFP process and the manner in which it was 
implemented, it is NCI’s intent to provide its objective assessment of the process both among the 
specific components and for the process in its entirety.  From an operational and design perspective, 
the RFP process developed and implemented by PacifiCorp functioned as expected.  It resulted in 
over 100 offers from the market, a few of which were economically competitive with the Company’s 
own internal benchmark options.  It satisfied the primary criteria NCI looked for in the process:  
equal opportunity, analytical objectivity, reasonableness and consistency.  Having met these, NCI 
supports the RFP process as having been managed in an effective manner with results that are 
readily supportable.   
 
Although the process as a whole was sound there are some lessons learned that NCI offers to 
improve future solicitations, which build on the success of this current solicitation.  These are offered 
in the form of observations and recommendations by subject matter along with a brief explanation of 
the basis for NCI’s determination.  The broad areas that NCI thought it was most important to 
provide its thoughts on were (1) the formulation and use of the NBAs, (2) the manner in which the 
RFP was developed and implemented, and (3) the economic modeling of offers and the screening 
and short listing process.  These represent the three core dimensions of the whole RFP process 
beginning with the NBA and culminating with the selection of the best alternatives for meeting the 
Company’s resource needs.  
 
a. Next Best Alternatives (NBAs) 

Recommendation #1: Encourage PacifiCorp to continue using NBAs, consisting of both cost-
based and forward-market based benchmark (for the appropriate 
products and terms). 

 
Rationale:  The use of an NBA was an effective means of gauging the 
cost competitiveness of offers received from the market.  Without the 
NBAs, PacifiCorp clearly would have been a price taker in the 
negotiation sessions with bidders.  The NBAs were acutely necessary 
because of the transmission constrained and marginally liquid nature of 
PACE.  
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Recommendation #2:   PacifiCorp should consider developing a component based PVRR 
spreadsheet for the NBA. 

 
Rationale: This would provide a ready side-by-side benchmarking of 
the NBA by cost category relative to the offers received from the market 
and would facilitate a more efficient review process as the evaluative 
process evolves from beginning to end.  Using a basic and simple 
summary page that is linked to the larger integrated model would make 
it much easier for PacifiCorp (and the Outside Evaluator, if they are 
involved) to track the impact of material changes that inevitably occur 
during the course of benchmarking and offer valuation.  For this RFP, 
the absence of this information at the outset made the process of 
evaluating and validating the NBAs more time consuming than it 
needed to be, but it did not materially delay the process. 
 

Recommendation #3: A more detailed description of the Company’s self-build option should 
be provided to bidders during the bid development period or as a 
separate section of the RFP.   

  
    Rationale:  comments were made in the Currant Creek proceeding and 

during discussions with the Baseload bid category bidders that it would 
have been helpful to have a more detailed description of the NBAs than 
what was provided.    Whether this includes detailed cost information 
on the self-build or not is something to consider while taking into 
account local and regional market dynamics.  The argument that 
bidders will only submit offers just under the perceived value of the 
Company’s self-build is specious when they have to compete against 
other reputable and capable bidders.  Knowing that there is an array of 
competitors that will be submitting offers should be incentive enough 
for bidders to put forth their best offer, not one that comes in just under 
the perceived cost or value of the self-build.  Notwithstanding this 
recommendation, the fact that more detailed information was not 
provided early on in the process did not compromise the ability of 
bidders to submit competitive proposals in this bid category as 
evidenced by the vast number of bidders submitting like equipment 
configurations and pricing components to the NBA. 

 
b. RFP Development and Implementation 

Recommendation #4: Develop two offer summary templates to include in future RFPs – one 
for PPAs and one for asset sale/turnkey offers.  Consider using 
bracketed examples of the information being sought, as a guide for 
respondents. 

 

Rocky Mountain Power
Exhibit RMP___(ARL-3) Page 6 of 51
Docket No. 07-
Witness: A. Robert Lasich



 
 
B A C K G R O U N D  O F  T H E  2003-A  RFP 
 

 
 

Navigant Consulting’s Final Report on 
PacifiCorp’s RFP 2003-A 

Page 4

Rationale:  The format of information submitted by bidders in response 
to the 2003-A RFP was not at all consistent, which made the process of 
pulling out the relevant information for preparing the valuations time 
consuming for PacifiCorp and NCI.  Standardized templates, while not 
eliminating the likelihood of non-conforming responses, would still 
provide further information to bidders as to the exact information being 
sought and might result in a more efficient process.   

 
Recommendation #5:   PacifiCorp should continue to use the same channels as used before to 

distribute the RFP in addition to publicizing its availability on the 
Company's website and various media resources. 

 
Rationale:  The solicitation was sent to a broad enough audience to 
result in a significant response from the market with nearly 100 different 
offers for the resources being sought by the Company.  Furthermore, a 
sufficient enough response was secured from the market to allow 
PacifiCorp to effectively evaluate supply options for meeting its 
forecasted load growth. 

 
Recommendation #6:   In future RFPs where future environmental risk and other risks present 

a material issue that PacifiCorp wants bidders to clearly state an 
assumption or rejection of in their proposals, include separate sections 
in the RFP dedicated to such topics.  This would be in addition to the 
time devoted by PacifiCorp in the bidders workshops that PacifiCorp 
relied upon.   

 
Rationale:  Although clearly stated in the RFP and in the Pre-Bid 
Workshop materials, more than 75% of bidders chose to either ignore 
this issue in their proposals or did not communicate that they 
understood what it meant until clarifying discussions were held with 
bidders subsequent to the review of their proposals.  Given the 
materiality of this issue from a risk and economics basis, it is important 
to raise the profile of this and other similar issues in the future RFPs. 

 
Recommendation #7:   PacifiCorp should consider developing a proposal checklist for bidders 

to use as a guide in completing their offers, which they include with 
their submittal.  This checklist should be a mandatory submittal along 
with the proposal itself.  (To be done in conjunction with 
Recommendation #5)  

 
Rationale:  Including a checklist would help to ensure that bidders have 
addressed each of the issues that PacifiCorp deems as material to their 
offer.  This would include issues that were material to the current RFP 
such as the bearing of future environmental risk, the handling of 
operating reserves, and delivery to one of PacifiCorp’s preferred points.    
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Recommendation #8:   Whatever criteria are used in future RFPs, it should involve some 

scenario analysis to ensure that the scoring criteria are effective at 
allowing PacifiCorp to rank offers. 

 
Rationale:  The scoring criteria used in the RFP led to a situation in 
which the pricing criterion was rendered meaningless in the initial 
ranking of offers in one of the bid categories.  This situation could have 
been avoided had the Company done some scenario testing on the 
criteria before the RFP was issued.   

 
Recommendation #9: In future formal solicitations like this RFP, PacifiCorp should include 

credit as one of the explicit criteria used for scoring and ranking offers. 
 

Rationale:  This is a common element of solicitations issued by many 
other investor owned utilities across the United States.  It is unusual to 
avoid the issue of credit in the review and ranking of offers when a 
Company, such as PacifiCorp, will be expected to enter into a 
contractual relationship that does not unduly expose it or its ratepayers 
to construction and development risk.  It is not clear what benefit, if 
any, bidders with questionable credit quality or no access to credit 
would gain in the early stages of a bid ranking process only to be 
eliminated at a later stage because of inadequate credit assurances.  
PacifiCorp, like other companies with load obligations, are not prone to 
excessive risk taking.  It would appear that PacifiCorp and its ratepayers 
cannot afford to ignore this issue in its consideration of resource 
options.     

 
Recommendation #10:   If credit is deemed inappropriate in the screening stage by PacifiCorp 

and its stakeholders, consider holding off on the formal request of credit 
and financial information, but provide bidders with a list of the 
information that they will need to have ready to submit to PacifiCorp 
within five days of being notified of making the Company’s shortlist 
(ignore this recommendation if recommendation #9 is implemented). 

 
Rationale:  Since financial and credit information was not formally taken 
into account in the decision process of identifying the short list 
candidates, it seems unnecessarily burdensome to impose this 
information request until and unless it is necessary information to 
PacifiCorp in its decision to move forward with a particular bidder.  In 
addition to recommending that credit be considered earlier in the RFP 
process as noted in the Final Report, the issue of credit should not only 
be used as a component in the screening criteria, but it should also be an 
important variable that bidders should be required to think through and 
outline in their proposals.  Toward this end, additional time should be 
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spent with bidders in pre-bid workshops to explain what PacifiCorp 
expects and what the bidder should be prepared to put in place in terms 
of credit and security to support its proposal. 

 
Recommendation #11:  In any pre-bid workshops held for future RFPs, dedicate a portion of the 

session(s) to explicitly directing bidders as to what PacifiCorp will be 
expecting from bidders in the responses with respect to their credit and 
financing arrangements in support of a transaction with the Company. 

 
Rationale:  Although this was requested clearly in a thorough format, 
PacifiCorp did not receive adequate information from the majority of 
bidders in the initial proposals.  Spending some additional time on this 
topic up front may help to temper such occurrences.           

 
Recommendation #12: In future RFPs, PacifiCorp should request all bidder information to be 

submitted on CD-Rom (a now-standard industry practice) in a PDF 
format in order to facilitate the rapid dissemination of information to 
the personnel within PacifiCorp responsible for reviewing it. 

 
Rationale:  This is a fairly ubiquitous technology and medium for 
distributing information in the industry.  It would seem to make the bid 
review process more efficient and eliminate excessive paper waste.  It 
also eliminates the need to make additional copies of material for other 
internal PacifiCorp personnel when an electronic version can be e-
mailed readily.     
 

 Recommendation #13: PacifiCorp should include a section in future RFPs that addresses issues 
such as the cost of direct or inferred debt. 

 
     Rationale:  A section in future solicitations should be dedicated to 

addressing some of the less obvious costs associated with different 
types of proposals.  Here, we are referring to the issue of debt and its 
impact on the Company’s balance sheet.  This has become an 
increasingly common issue that has become a part of competitive 
bidding processes, but is not well understood by the majority of market 
participants.  Furthermore, utilities have latitude in how they interpret 
the guidance that has been provided by Standard and Poors (“S&P”).  If 
it is going to be a part of the economic valuation prepared by 
PacifiCorp, bidders should be made aware of how this calculation is 
made and what it means to the competitiveness of their offer. 

 
Recommendation #14: For future RFPs, there should be explicit language that states who will 

be responsible for securing the necessary transmission to support a 
proposed transaction, the bidder or PacifiCorp.  
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Rationale:  The language in the RFP left it open to either PacifiCorp or 
the bidder being responsible for securing the necessary transmission in 
support of transactions for certain delivery points.  It was PacifiCorp’s 
intention that the Company would not be responsible for securing 
transmission on behalf of a counterparty transaction unless it was 
deemed to be in the best interest of the Company.  Changing this 
language would ensure clarity on this point with bidders. 

 
c. Economic Modeling and Short Listing 

Recommendation #15:  Retain the existing analytical team, or comparable personnel, to 
complete future analyses for later RFPs. 

 
Rationale:  The internal PacifiCorp team used to develop the individual 
bidder models demonstrated a strong capability in pulling together a 
sophisticated tool that was an effective means of valuing a large volume 
of offers.  Even by the end of the process, streamlined enhancements to 
the analytical tools were already being made by this team to ensure that 
the review process remains efficient in future resource solicitation 
reviews.  Key to this will be continuation of this teams involvement or 
effective knowledge transfer to other personnel. 

 
Recommendation #16:  Consider using a component based PVRR (See Recommendation #2) 

that allows PacifiCorp to readily identify the magnitude and relative 
impact of modeling and assumption changes on a specific bid’s 
valuation. 

 
Rationale:  While NCI was able to effectively review and validate the 
results of the economic modeling at each round of the offer review 
process, much time could have been saved had this been created at the 
beginning of the process rather than in the second round.  Use of a 
component based PVRR analysis that compared how changes in inputs 
and assumptions resulted in a change in relative valuations would have 
made the review and validation process much quicker and efficient.  As 
the Company moved through different rounds of offer model review 
(Rounds 1-4), NCI was not able to immediately identify how and why a 
valuation changed beyond just looking at the aggregate valuation.  This 
simply necessitated more one-on-one sessions with the analytical team 
that prepared the economic models. 

 
Recommendation #17:  When using an outside evaluator (e.g., NCI), consider using economic 

models that do not include extraneous information, formulas, and 
calculations that are not relevant for the screening or economic 
modeling of offers in the course of the RFP.    
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Rationale: Notwithstanding the fact that NCI was able to complete a 
thorough review of the modeling tools being used by PacifiCorp to 
value the offers presented, the presence of irrelevant material made the 
process of evaluating the reasonableness of the calculations more time 
consuming than it needed to be in the early stages of the model 
validation process.  Simple clean up of the models of legacy material 
that is not pertinent to the screening and valuation process would take 
care of this. 

 
Recommendation #18:  Consider adding a few weeks into the schedule for future RFPs that 

involve the modeling of multiple types of offers.   
 

Rationale:  The modeling and review phase was highly compressed 
given the volume of responses received from the market and the quick 
turn around that was indicated to bidders.  While early indications from 
the “Intent to Bid” submittals suggested that a large response should be 
expected, it was difficult for PacifiCorp to turn them around in the 
original timeframe identified in the RFP due to the wide range of 
structures put forth.  Additional flexibility in the schedule to 
accommodate this uncertainty in the modeling and review period 
would give more breathing room to the analytical team.  In spite of this 
compressed timeframe, however, PacifiCorp and NCI were able to 
complete in an adequate manner their respective tasks of modeling and 
reviewing. 
 

Recommendation #19:  PacifiCorp should eliminate the use of two separate economic models.   
 

   Rationale:  Even though NCI was able to validate the symmetry of 
results from the two models during our review, the process of 
validation was cumbersome due to the need to go back and forth and 
the presence of unnecessary information and calculations.  NCI has 
used single model structures to evaluate PPAs and turnkey offers alike 
in other engagements and it should be the standard approach used by 
PacifiCorp in future resource procurement processes. 

 
In light of these recommendations, PacifiCorp implemented an RFP that was consistent and 
unbiased in its treatment of each of the alternatives that it was presented with.  The overall process 
was fair in its handling of offers and was reasonable in its dealings with bidders.  The following 
lessons learned are provided as guides that should be taken into account in future RFPs that are 
issued by PacifiCorp: 
 
»»  Include Schedule Flexibility – The process of reviewing, clarifying, and negotiating offers 

resulting from a solicitation always take longer than one thinks they will; ensure that chosen 
schedules have sufficient flexibility; 
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»»  Physical System Constraints Play a Big Role – The solicitation of resources in a physically 
constrained market creates unique circumstances that must be taken into account by both 
bidders and PacifiCorp due to the infrastructure requirements that are embedded in such deals; 

»»  Bidders Will Ignore RFP Details – No matter how much standardization PacifiCorp tries to 
impose on the structure of responses to a solicitation, bidders will choose to submit proposals in 
their own preferred format and will ignore explicitly requested material information;  

»»  Credit Issues are Critical – When PacifiCorp gets to the point of working toward a definitive 
agreement with a counterparty, the adequacy of credit and the collateralization of risk run 
paramount; as such these factors should be used within the early stages of a screening process; 

»»  Use Separate Solicitations for Different Products – Creating separate solicitations for different 
product/resource types would help bidders to focus on the core components that the Company 
is most interested in with respect to each offer type;  

»»  Use of Market and Cost-Based NBAs is Effective – Having a benchmark on which to fall back 
will continue to serve as an effective hedge against non-economic offers resulting from future 
solicitations and will prevent the Company from being a price taker; 

»»  Internal Documentation of Analytics is Invaluable – Analytical documentation and consistency 
are perhaps the most important components of an entire RFP process for ensuring the ability of 
the Company to track the evolution of offer evaluation from beginning to end; and 

»»  Open Communication is Vital to the Integrity of the Process – Open and continuous dialogue 
with an outside evaluator (if they are involved in future RFPs) ensures that real-time 
enhancements can be made in the process without waiting until issues turn into problems in 
later stages of an RFP process. 

 
 

Rocky Mountain Power
Exhibit RMP___(ARL-3) Page 12 of 51
Docket No. 07-
Witness: A. Robert Lasich



 
 
 

 

 
 

Navigant Consulting’s Final Report on 
PacifiCorp’s RFP 2003-A 

Page 10

I. Background of the 2003-A RFP 

The 2003-A RFP (“RFP”) was issued on June 6, 2003 seeking resources to meet a portion of 
PacifiCorp’s supply-side resource need as identified in the Company’s 2003 Integrated Resource 
Plan (“IRP”).  The focus of the RFP was on supply-side resources that would meet the Company’s 
Eastern system resource need.  In the IRP, there were a series of 28 separate action items, 3 of which 
were addressed by this RFP – baseload, peaker, and super peak resources needed to meet projected 
load growth in PacifiCorp’s East control area (“PACE”).   Each of these bid categories had specific 
attributes that PacifiCorp was looking for that was communicated to bidders in the Pre-RFP and Pre-
Bid Workshops held with prospective bidders prior to the submittal date for proposals of July 22, 
2003.  Through the RFP, PacifiCorp was looking for resources that could meet certain operational 
and performance criteria consistent with its IRP identified need.  At the outset of the process, 
PacifiCorp identified for bidders that their offers would be compared against a cost-based 
alternative, otherwise known as the next best alternative (“NBA”).     
 
To ensure a fair and reasonable process was used in the RFP, PacifiCorp retained NCI to validate, 
audit and review the NBAs, to facilitate the flow of information between bidders and PacifiCorp, 
and to review all of the economic modeling prepared in support of the RFP.  To that end, NCI was 
involved in every aspect of the RFP process beginning with the Pre-Bid Workshop and the NBA 
review all the way through the period of negotiations with short listed bidders.   
 
a. Rationale Behind the RFP 

PacifiCorp initiated the first of its RFPs as a means of implementing the Company’s Action Plan as 
articulated in its 2003 IRP.  Over the past two years, PacifiCorp has worked with external 
stakeholders on developing, and then beginning the implementation of, the IRP.  Throughout this 
process, PacifiCorp has emphasized the need to focus on several complementary goals that would 
meet not only the Company’s own internal financial goals, but also the goals of the various 
stakeholders that it serves including customers, regulatory bodies, and interest groups.  In initiating 
this process, the Company has remained focused on achieving three key outcomes:  (1) a clear plan 
that satisfies the needs and objectives of each State; (2) a long-term, durable and balanced solution; 
and, (3) a more interactive, supportive, and efficient process.   
 
Throughout the RFP, PacifiCorp has demonstrated a commitment to ensuring that the resource 
planning process followed a path that created a balance between projected loads and committed 
resources, facilitated timely decision-making regarding major resource options, enabled financial 
comparability of competing resource alternatives, and most importantly demonstrated 
reasonableness and fairness throughout the decision making process.  At the center of the plan was a 
deliberate focus on balancing costs with risk to ensure that the optimal mix of resources would be in 
place for serving PacifiCorp’s customers.  Keeping these principles in mind, PacifiCorp successfully 
began the execution of its resource acquisition plans by issuing the first of its four projected RFPs. 
The use of an RFP was deemed as the most efficient means of identifying the depth and breadth of 
alternatives that could be considered for meeting the Company’s growing demand.  As explicitly 
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laid out in the RFP, a series of resource portfolios were identified as the optimal mix for meeting 
future growth.  The original sequence of RFPs was designed to move toward the development of 
each of these optimized portfolios.  It was expected that the RFPs would yield a diversity of 
solutions for satisfying the Company’s resource needs.  Based on the volume and breadth of 
proposals received from the market in response to the RFP, NCI believes this goal was achieved.   
 
b. Characteristics of the Bid Categories  

In its RFP, PacifiCorp solicited proposals in three different bid categories from prospective bidders: 
Baseload, Peaker, and Super Peak.  The minimum characteristics that PacifiCorp sought varied by 
bid category.  In the super peak bid category, the minimum characteristics that PacifiCorp wanted to 
have in the resources included a start date by June 2004, a summer shaped product, and firm 
delivery in or to PACE.  The offers in the peaking bid category were expected to offer commercial 
operation dates no later than June 2005, must be flexible in order to be dispatched daily, and 
delivered in or to PACE.  Similarly, the Baseload bid category minimum characteristics called for 
commercial operation by June 2007 and delivery in or to PACE. (See Table A).1   
 

 

i. Super Peak Bid Category 

Super Peak bid category responses were those offers that were intended to meet PacifiCorp’s needs 
during the HE 1300 - HE 2000 PPT period on either a 7X8, 6X8, or 5X8 basis for the summer months 
of June through September from 2004 through 2007.  The resource could also be available as a daily 
 
1 These minimum bid characteristics are detailed in the materials presented to bidders by PacifiCorp at the June 20, 2003 RFP 
2003-A Pre-Bid Conference. 

Table A.  Description of PacifiCorp's Bid Categories 

 Bid Categories 

 Baseload Peaker Super Peak 

Start of Delivery (COD) Jun-07 Jun-05 Jun-04 

Contract Duration Up to 20 years Up to 20 years Up to 4 years 

Size (MWs) Up to 570 Up to 200 Up to 225 

Preferred Delivery 
Profile 

7 x 24 delivery Daily call option June-Sept. (’04-’07); 
Delivery during HE 1300- 
HE 2000 or daily call option 

Dispatchability Flexible Daily Dispatch Daily Dispatch 

Point of Delivery (POD) In or to PacifiCorp 
Eastern system (PACE) 

In or to PacifiCorp 
Eastern system (PACE) 

In or to PacifiCorp Eastern 
system (PACE) 

Requested Transaction 
Structures 

Negotiated (PPA, toll, 
lease, turnkey sale, 
equity participation, 
etc.) 

Negotiated (PPA, toll, 
lease, turnkey sale, 
equity participation, 
etc.)

Negotiated (PPA, toll, lease, 
etc.) 
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call option.  In this bid category, PacifiCorp was looking for a variety of attributes in addition to the 
months and hours of need outlined.  Super peak offers preferably were to exhibit such attributes as 
deliverability at PacifiCorp’s option, the ability to pre-schedule, delivery to PACE, and structuring 
under a negotiated arrangement based on a PPA, tolling agreement, or lease.  In aggregate, 
PacifiCorp was looking for approximately 225 MW of capacity in this category, or larger if 
economies of scale could be demonstrated.     

ii. Peaker Bid Category 

Offers in this bid category were expected to meet PacifiCorp’s minimum requirements of a daily 
dispatch and commercial operation by June 2005.  Offers put in this category typically provided 
some form of call option structure, either hourly, intra-day, daily, day-ahead, or some other basis.  
Heavy load and super peak load hours were the target for this bid category.  Peaker offers could be 
built upon a variety of physical and financial structures depending upon which party would be 
interested in assuming the various responsibilities and risks.  In its RFP, PacifiCorp expressed an 
interest in considering alternatives using either one of the structures.  The Company also indicated 
that offers of a term up to 20 years would be of interest.  Proposals modeled in this category by 
PacifiCorp consisted of PPAs, asset purchases, and turnkey construction projects.  In aggregate, 
PacifiCorp was looking for approximately 200 MW of capacity in this category, but advised bidders 
that they would entertain offers for commitments well in excess of this amount on account of its 
revised load forecast, which indicated an additional need for peaking resources than had originally 
been identified in the Company’s IRP filing.2  Furthermore, bidders proposing asset sales were 
encouraged to bid into the RFP. 

iii. Baseload Bid Category 

Baseload bid category offers solicited by PacifiCorp were expected to meet the minimum 
requirement outlined in the RFP (i.e., commercial operation date no later than June 2007).  All of the 
responses modeled in this category were 7x24 offers, with some including 7x8 offers (duct-firing) 
embedded in their response in addition to the 7x24.  With this bid category, PacifiCorp was looking 
for resources that could meet around the clock capacity and energy needs by June 2007 for a period 
of up to 20 years.  PacifiCorp also requested the ability to negotiate displacement rights.  Like the 
peaker offers received, the baseload offers in this category consisted of PPAs, asset purchases, and 
turnkey construction projects.  In aggregate, PacifiCorp was looking for approximately 570 MW of 
capacity in this category, but indicated to bidders that offers in excess of this amount would be 
considered if economies of scope and scale could be demonstrated. 

 
2 See PacifiCorp’s Quarterly IRP Public Input Meeting, May 19, 2003. 
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c. Timeline of the RFP Process 

The RFP had its genesis in the Company’s IRP filed in January 2003 (See Figure 1).  The components 
of the RFP were communicated to potential bidders as early as March 21, 2003 during a Pre-RFP 
Bidders Workshop, where the Company walked through the sequential RFPs that were envisioned 
by the Company based on the IRP forecasted load and resource balance.  This first RFP was intended 
to meet the Company’s growing resource need in the Eastern portion of its system.  The RFP itself 
was issued on June 6, 2003 and was followed two weeks later with a Pre-Bid Conference that 
addressed questions and issues raised by bidders after they had had an opportunity to review the 
actual RFP.   

 

Figure 1.  Timeline of the RFP Process 

During this period between the issuance of the RFP and the due date for bids, NCI was engaged in a 
parallel task that involved the review and validation of the assumptions and valuation of 
PacifiCorp’s NBAs.  This was a critical element of the process, which occurred prior to PacifiCorp 
seeing any competitive bid information.  NCI commenced its review of the NBA and its underlying 
assumptions on June 19, 2003 and concluded its review with the filing of the Review and Audit of 
PacifiCorp’s NBA report on July 23, 2003.  Although bids were received by NCI on July 22, no 
information, in either a blinded (e.g., technical information) or de-blinded format (e.g., credit and 
financial information) was forwarded to PacifiCorp until after the NBA report had been formally 
issued.            
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PacifiCorp began the process of screening the offers on July 24, 2003.  This involved PacifiCorp 
documenting the pricing and terms associated with the respective offers, identifying the respective 
bid categories to which bidders were responding, assembling deal summary sheets for each of the 
offers, identifying missing information, and soliciting clarification from bidders via NCI in order to 
facilitate the completion of preliminary valuations.  NCI reviewed PacifiCorp’s work in this area for 
validation purposes.  It is important to note that PacifiCorp prepared these preliminary valuations 
without any knowledge of who the bidder was as this remained blind to PacifiCorp until after the 
initial short list had been identified.  The short-listed super peak bid category offers were de-blinded 
with NCI contacting the respective bidders on August 13, 2003.  On August 21, 2003, NCI contacted 
the bidders making the preliminary short list for the peaking bid category.  The final bid category 
respondents to be notified were those in the Baseload bid category.  This group of respondents was 
de-blinded and contacted on August 22, 2003.  During the subsequent three weeks, PacifiCorp and 
NCI held clarifying discussion sessions with each of the short listed counterparties in the respective 
bid categories in order to better understand the offers being presented and identify a final short list 
of counterparties with whom to negotiate.  In follow up to questions and topics raised during these 
sessions, an extensive series of e-mails were exchanged among NCI, PacifiCorp and the bidders for 
the exclusive purpose of better understanding the terms and pricing of the offers.       
 
Since the discussions after this point proceeded on parallel paths among each of the three bid 
categories, it is important to provide further granularity regarding the process of negotiation 
separately for each of the short lists.  Once the final short lists were identified, PacifiCorp moved 
forward with more detailed discussions and preliminary negotiations with counterparties in the 
Super Peak and Baseload bid categories.  In the peaker bid category, none of the offers were deemed 
economically superior to the respective NBA.  However, since the Company needed more resources 
than the particular NBA would provide, it was deemed prudent by NCI and PacifiCorp to continue 
discussions with the short listed counterparties in the peaker bid category to ascertain whether or 
not an economically attractive deal could be found.  It is for this reason alone that discussions with 
the short listed peaker bid category candidates continued beyond the middle of September.  Upon 
further review and the subsequent comparison to the Company’s incremental NBA, none of the 
peaker offers were found to be economically attractive relative to the NBA.  As a result, discussions 
with these counterparties were terminated during the third week in November.   
 
 Discussions with potential counterparties in the Baseload bid category resulted in several 
economically attractive offers that PacifiCorp continued to clarify and negotiate through the 
beginning of April.  At that point the preferred resource alternative was identified and discussions 
were concluded.     
 
d. Navigant Consulting’s Role as the Outside Evaluator 

NCI’s involvement in the RFP process revolved around five key tasks: (1) reviewing and validating 
the NBA; (2) administering the RFP on behalf of PacifiCorp; (3) reviewing PacifiCorp’s proposal 
screening approach; (4) validating the scoring, and ranking; and (5) overseeing the negotiation 
process with short listed parties.  The purpose of this section is to provide a brief description of each 
of these tasks as they were performed by NCI.   
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i. Review and Validation of the NBA   

NCI began its involvement in the RFP process with a review of PacifiCorp’s next best alternatives, or 
NBAs, for each of the respective bid categories.  From PacifiCorp’s perspective, it was important that 
NCI validate the NBAs prior to any bid information being reviewed by the Company.  This was 
deemed necessary to avoid any perception that PacifiCorp would have had an opportunity to 
materially alter or manipulate the estimated cost components of the NBAs subsequent to the review 
of competitive bid information that was submitted in response to the RFP.  To perform this task, NCI 
relied on interviews, a cost assumption review, and an assessment of the cost and economic dispatch 
models for the NBAs.  Each step of this review and validation revealed that the NBAs were 
developed in a reasonable manner and that the cost assumptions themselves were consistent with 
the costs that would be incurred to develop the types of projects proposed by PacifiCorp.     

ii. Administration of the RFP 

NCI administered the entire RFP from the documentation of the notices of intent to bid through the 
identification of the counterparty short list for each bid category.  This task began immediately 
following the June 20, 2003 Pre-Bid Workshop at which NCI was introduced as the primary point of 
contact regarding the RFP.  To perform this task, NCI focused on applying lessons learned from 
other RFP processes to promote PacifiCorp’s goals of consistency, objectivity and fairness.  In 
administering the RFP, NCI used proven approaches for ensuring that the process adhered to the 
Company’s (and Bidders’) needs for information distribution in an objective and timely manner.  As 
the primary conduit for information between the bidders and PacifiCorp, NCI managed all aspects 
of this process including, but not limited to, the following: 
 
»»  Validating the mailing list of bidders to ensure all potential bidders had been included; 
»»  Communicating with potential bidders to make sure they were aware of the process, schedule, 

response requirements, etc; 
»»  Ensuring that all likely bidders had received the RFP materials; 
»»  Addressing all questions submitted by bidders prior to the RFP response due date; 
»»  Issuing Bid Numbers to each bidder; 
»»  Soliciting the bids from the interested parties; 
»»  Clarifying bid information with bidders regarding their respective proposals; 
»»  Managing the entire Q&A process with the bidders to ensure accurate and impartial answers 

were provided to all and that all bidder identities were kept confidential; 
»»  Working with PacifiCorp to ensure that bidder questions were answered in a timely and 

accurate manner; 
»»  Reviewing all bids received; 
»»  “Blinding” the appropriate bid material; 
»»  Distributing the blinded bid material to PacifiCorp; 
»»  Coordinating with the Commercial and Trading Team; and 
»»  Coordinating with PacifiCorp Credit and PacifiCorp Legal. 

iii. Review of PacifiCorp’s Screening of Proposals 

NCI’s review of PacifiCorp’s proposal screening process focused on the Company’s financial 
evaluation of the RFP responses.   NCI’s objective with this task was to audit and validate that the 
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screening of offers was done in a reasonable, consistent and fair manner across all of the proposals.  
In this role, NCI was involved in each step of PacifiCorp’s review and valuation of the offers 
received to ensure that proposals were treated in a manner that identified the greatest value from 
each offer based on the terms presented by the bidders.  NCI’s functions within this task included:    

»»  Overseeing the evaluation process employed by PacifiCorp for accuracy and fairness; 
»»  Verifying the modeling assumptions used were consistent with the bids submitted; 
»»  Verifying that the bid terms and conditions were accurately modeled by PacifiCorp; 
»»  Coordinating the clarification of bids between PacifiCorp and the bidders; 
»»  Reviewing and validating PacifiCorp’s deal summary sheets; 
»»  Ensuring that bids were assessed in the appropriate bid category that was most advantageous to 

their valuation; and 
»»  Reviewing the preliminary and final valuation results developed by PacifiCorp. 

iv. Validation of the Scoring and Ranking 

Subsequent to the model review and validation, the next task was validating PacifiCorp’s approach 
to the scoring and ranking of offers.  NCI’s approach to this task consisted of examining the results 
from the financial valuations and how they were rank ordered based on their score using the 
screening criteria (i.e., price, dispatch ability, and environmental characteristics).  PacifiCorp 
performed the actual scoring and ranking, which was then assessed by NCI.  NCI’s focus was on 
validating that the scores were appropriate given the specific attributes of the offer and that the 
ranking of offers was consistent with the valuations produced from the offer modeling.  Actions in 
this task included the following:   
 
»»  Validating that the scoring criteria had been applied appropriately to each of the bids reviewed 

by PacifiCorp; 
»»  Validating that the ranking was done in a manner that reflected the scores on the individual 

criteria and the total valuation of the offer; 
»»  Recommending the depth of the short list with whom PacifiCorp should continue clarifying 

discussions;  
»»  Reviewing and rendering an opinion on the shortlist identified; and 
»»  Communicating with all bidders that made and did not make the short list. 

v. Oversight of the Negotiation Process with Short List Parties 

Once the short list had been identified and agreed upon by NCI and PacifiCorp, the process moved 
through a series of clarifying discussions with counterparties.  NCI’s involvement in these 
discussions was focused on ensuring that the offers, among those that were short listed, were being 
accurately interpreted and modeled.  Additionally, if there was any flexibility, or changes, associated 
with the definitive offer, NCI sought to ensure that PacifiCorp captured those as a result of the 
dialogue with the bidders.  To ensure that PacifiCorp and the bidder were interpreting terms in the 
same way, NCI recommended that offer summary sheets be used for the bidders to redline.  
Summaries from the discussions were always captured in updated offer summary sheets for each 
offer.  Once clarified, PacifiCorp again valued the offers and derived a final short list of 
counterparties with whom to enter into more detailed negotiations.  NCI was involved in 
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recommending how deep to go in the list to ensure that PacifiCorp could maintain some leverage 
during the course of negotiation.   
 
NCI’s involvement in the negotiation process centered on the identification and chronicling of 
material issues associated with each offer.  NCI saw its role as ensuring that PacifiCorp and the 
bidders engaged one another in earnest negotiations.  The intent was to ensure that both bidders and 
PacifiCorp were negotiating with the expectation of moving toward a definitive agreement.  It was 
NCI’s focus to validate the reasons underlying the continuation, or discontinuation, of negotiations 
with each of the counterparties based on the respective terms and conditions of each offer.  Central 
to this process was validation that PacifiCorp reasonably represented the risks as well as advantages 
associated with each offer presented by the bidders.  NCI worked with PacifiCorp to ensure that 
bidders were provided a reasonable opportunity during the negotiation period to present the case 
for their offer and that the offer was treated in the same fashion as the Company’s NBA in terms of 
offer clarification, the materiality of offer terms and conditions, risk identification, and economic 
valuation. 
 
e. Modeling the Offers 

PacifiCorp modeled each and every definitive offer that was presented to the Company through the 
RFP.  PacifiCorp compared each proposal to its appropriate NBA, whether that was the cost-based 
alternative or the market-based alternative.  Baseload and peaking proposals were compared to 
PacifiCorp’s cost-based NBA.  Each proposal that PacifiCorp received, regardless of bid type, was 
modeled separately.  For super-peak offers, the NBA was considered to be purchases from the 
market, as represented by PacifiCorp’s forward curve for power delivered into the eastern side of 
the Company’s control area.  For the baseload and peaking offers, PacifiCorp developed two 
primary analytical models to compare these types of offers to PacifiCorp’s cost-based alternatives 
(See Table B).  These two models include: 
 
»»  Cost-based model is based on a PVRR analysis and was utilized to evaluate PacifiCorp’s cost-

based alternative as well as all proposals related to asset transfer. 
»»  Market-based model is structured to facilitate the evaluation of power purchase agreement 

proposals, including fixed price contracts, fixed price options, and spread options 
 

Table B.  Valuation Models 

Model Methodology Features Products Evaluated 

Cost-based 
Model 

Net PVRR analysis 
over the life of a 
specific asset 

Projects all estimated revenues and 
costs associated with the operation 
of the asset over its useful life 

PacifiCorp’s cost-based 
alternative and asset 
transfer proposals 

Market-based 
Model 

Net PVRR analysis 
using a mark-to-
market value of the 

Assesses a proposal based on the 
value of the proposed deal and 
allows for modeling of various deal 

Fixed price purchases, 
tolling options, fixed 
price options 
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i. Cost-Based Model 

The first model, for the evaluation of PacifiCorp’s cost-based NBAs and all proposals for build and 
transfer or outright asset sales, was a PVRR model used to calculate the present value of the revenue 
requirement associated with a specific alternative.  This model was developed by the PacifiCorp 
Resource Development group in its calculation of the NBAs, but had been modified by Structuring 
and Pricing (S&P) to allow for the determination of simulated dispatch of the asset being evaluated, 
including PacifiCorp’s NBA.  Since the incremental dispatch cost and characteristics determined the 
projected capacity factor of the proposal, this allowed for evaluation based on the expected market 
operation (i.e., the dispatch profile) as opposed to a predetermined annual capacity factor.  This 
model was specified for each asset sale offer proposed to PacifiCorp. 
 
As NCI performed an audit and validation of this model in its earlier report, its primary focus in this 
report is on the audit and validation of the modeling of the specific proposal provisions as opposed 
to the overall model structure, on which we have already offered comment. 

ii. Market-Based Model 

The second model developed for the evaluation of the proposals was based on a valuation only.  The 
premise of the market-based model is that the value of an asset or an option is the greater of the 
market value over the strike price, or zero.   

The market-based evaluation model was developed to accommodate a variety of different types of 
products for comparison against the NBA.  When the word “products” is used, it refers to the 
different types of resources that PacifiCorp can choose from to manage its supply portfolio.  Based 
on the type of product proffered in a proposal, PacifiCorp would select the appropriate type of 
calculation to use in the model.  The market-based model PacifiCorp used was embedded with the 
internal capability for choosing the most appropriate product.  There were not entirely separate 
models for each option.  PacifiCorp had a simple switch function incorporated into the model that 
allowed the user to switch between the different calculations based on the defined inputs.   
 
Based on the inputs from the individual proposals, the market-based model calculated (1) a real 
levelized and (2) a net present value revenue requirement (PVRR), which were then used in 
comparison to the PVRR for the comparable NBA.  PVRRs were calculated for the wholesale (energy 
and capacity) portion of a specific offer.  The wholesale portion included all specific costs associated 
with power generation, including, to the extent applicable, such items as variable and fixed O&M 
costs, fuel costs and gas delivery charges, and capacity payments.  If transmission was not included, 
estimates for point-to-point service and transmission line losses to PACE were calculated specific to 
each offer evaluated.  However, it should be noted that the transmission calculations only applied to 
those bids that were not delivered to or were located inside PACE.3  The summation of these two 
cost components created a total PVRR for a specific offer which was then compared to the 
appropriate cost-based alternative PVRR on a $/MW-month basis.   
 
Within each of the product types, the model was sufficiently detailed to capture specific operational 
or proposal characteristics and flexibilities.   

 
3 A condition precedent of the RFP was that a resource must be designated as a network resource to serve network load. 
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»»  Fixed price purchase option calculation allows for the specification of several locations, including 

Mona, Four Corners (345kV), Mead and Wyoming, as well as the offer profile (flat all hours, 
6x16, etc.) and allowance for seasonal modeling of capacity. 

»»  Fixed strike option allows for modeling as a call and includes the specific variable and fixed 
O&M costs identified in the proposal. 

»»  Power/gas spread option (tolling) incorporates the major operational characteristics such as unit 
contingency, heat rate and heat rate degradation, capacity degradation, turbine type (simple 
versus combined cycle), variable and fixed O&M, a reference price for gas, and a fuel multiplier. 

 
Other assumptions used in the product modeling included: forward prices for gas and electricity 
and inflation. Price curves for electricity and gas are based on PacifiCorp’s corporate approved 
forward price curves.  The source of the inflation rate assumption used in the modeling of bidder 
offers was PacifiCorp’s official corporate rate.   
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II. NBA Review and Validation Process 

The approach used by PacifiCorp to develop the NBA went through a series of steps.  As the 
Company moved forward with the implementation of its Integrated Resource Plan action plan, it 
identified its own cost-based alternative, the NBA(s), which would be used as a benchmark against 
other alternatives that would be presented from the market.  Once the NBA(s) had been developed 
and reviewed by NCI, they were effectively locked down with all subsequent material changes being 
vetted and validated by NCI before being incorporated into subsequent financial analyses.  The 
following walks through what went into the development of the NBA and its review and validation 
by NCI.   
 
The NBA for peaking and baseload products in RFP 2003-A was a cost-based construction 
alternative in the event that an economic third-party alternative was not available.  The scope of 
NCI’s review included an assessment of the NBA development process, the assumptions embedded 
in the NBAs, and the model used to capture both one-time and on-going costs related to each NBA.  
NCI’s objective during the course of its review was to establish a judgment regarding the following 
measures: 
 
»»  Fairness of cost representation in the NBAs 
»»  Viability of the NBA project options 
»»  Reasonableness of the assumptions underlying each of the NBA options 
»»  Soundness of the NBA expected cost modeling 
»»  Consistency of material information included in the NBA report and what was requested of 

Bidders in the 2003-A RFP 
»»  Assurance that PacifiCorp did not review any competitive information from bidders prior to the 

NBA being finalized.  
 
Upon concluding its review, NCI was able to validate each of these measures concluding that the 
NBA options and the methodology used to develop them were reasonable and not inconsistent with 
other industry information.  Throughout NCI’s review, PacifiCorp remained cooperative and 
responsive to requests for information and clarification pertaining to the NBA options.  As a third 
party objective reviewer, NCI welcomed the open nature of the NBA documentation review and 
validation that had to be performed.  It further supported NCI’s contention that the costs projected 
for each NBA option were derived in a transparent and logical manner.  Lastly, NCI documented the 
fact that the NBA cost modeling was complete prior to proposal information being reviewed by 
PacifiCorp and established a protocol by which material changes to the NBA would require 
documentation by PacifiCorp along with NCI’s review and audit of such changes. 
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a. Overview 

i. Background and Objectives 

NCI was retained by PacifiCorp in June 2003 to serve as an objective third party reviewer/auditor of 
the Company’s NBA.  NCI’s mission was to conduct and complete a review of the NBA prior to 
PacifiCorp reviewing responses to its June 6, 2003 issued 2003-A RFP.4   

The specific focus of NCI’s review was to ensure that the analytical methodologies employed by the 
Company were both fair and reasonable.  As laid out in PacifiCorp’s 2003 IRP issued January 24, 
2003, PacifiCorp intended to compare all competing resource alternatives, including market 
purchases, in the relevant market to a cost-based alternative.5  The validation of the reasonableness 
of PacifiCorp’s NBAs consisted of three cost-based alternatives.  The scope of NCI’s NBA review and 
audit included: 
 
»»  Auditing the assumptions underlying the NBA 
»»  Validating the reasonableness of the NBA assumptions and inputs, and 
»»  Ensuring that the NBA model was complete prior to external bid review and that any 

subsequent material changes would require documentation and justification by PacifiCorp 
 

During the course of the review, NCI took into consideration the commitments made by the 
Company in its IRP, but NCI did not attempt to validate the reasonableness of the conclusions 
within the IRP.  The Action Plan and the commitment to both the Decision Processes and 
Procurement Program were viewed as positive steps toward implementing PacifiCorp’s IRP in a fair, 
consistent, and methodical manner.  NCI did not, however, attempt to validate the reasonableness of 
the Action Plan itself, the associated load forecasts, or other documented analyses supporting the 
Company’s need for additional resources.   
 
The premise from which NCI began its review was that the state regulatory bodies were supportive 
of the Company’s need to acquire, or build, power supply resources over the next several years to 
meet what PacifiCorp refers to as “the Gap.”  As the Company goes through the process of 
evaluating different resource alternatives to fill this Gap, it is NCI’s understanding that the NBAs 
have been developed to provide, at a minimum, a comparative cost structure against which 
competitive offers could be measured and evaluated.    NCI’s job through this first phase of the 
overall RFP process was to validate that the NBA options and the underlying assumptions were 
reasonable, that the projects were viable, and that the cost components of the NBA put forth by 
PacifiCorp were complete prior to their review of bid information.   
 
Contained in the remainder of this report is a documentation of the steps NCI followed to validate 
the reasonableness of the NBA along with its conclusions.   

 
4 PacifiCorp Request for Proposals Electric Resources (RFP 2003-A), June 6, 2003. 
5 PacifiCorp Integrated Resource Plan 2003 “ Assuring a Bright Future for Our Customers”, January 24, 2003. 
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b. Approach to the Reasonableness Review 

NCI’s approach to validating the reasonableness of the NBA consisted of three primary steps:  
reviewing, auditing, and validating.  To execute the analysis NCI relied on: (1) interviews with key 
personnel providing direct inputs to the NBA model, (2) a rigorous review of PacifiCorp’s NBA 
model, (3) NCI’s independent review of NBA work papers, and (4) external validation relying on 
subject matter experts within NCI with experience in assessing the development and operational 
costs of new capacity.   Diagram 1 below illustrates NCI’s NBA assessment process.  During the 
process of review, NCI focused on determining the reasonableness of PacifiCorp’s cost estimates and 
the overall viability of the NBA alternatives from a financial and operational perspective.  In short, 
what NCI attempted to ascertain was whether or not PacifiCorp’s NBA was a doable project that 
fairly represented the costs that would be incurred to bring the facility on line within the projected 
timeframe.  While NCI did not specifically evaluate PacifiCorp’s January 2003 IRP, the associated 
Action Plan, or its underlying assumptions for reasonableness, NCI did rely on the IRP to provide a 
broad understanding of what led to the Company’s development plans for pursuing additional 
resources through a series of RFPs that it has issued and is planning to issue over the next 12 
months.   

i. The Interviews 

NCI began its effort with a series of interviews of PacifiCorp personnel directly involved in the 
development of the NBA, including those that developed the model and those providing the input 
assumptions.  The purpose of these interviews was several-fold.  First, NCI wanted to understand 
and validate the basic process used by PacifiCorp to develop the inputs to the NBA.  What NCI 
looked for was whether or not PacifiCorp approached the preparation of the NBA alternatives in a 
reasonable and disciplined manner.  Second, NCI sought to determine the reasonableness of the 
NBA assumptions themselves and validate that they were not inconsistent with NCI’s knowledge 
and familiarity of costs for other like projects.  Third, in walking through the actual model with 
PacifiCorp personnel NCI wanted to validate that the NBA model was accurately representing the 
expected costs under those alternatives.  Fourth, NCI wanted to validate that the NBA model 
components were consistent with what was being requested of bidders.  Through the interviews, 
NCI was able to better understand the content of the key assumptions to validate against the 
information requested of bidders in the 2003-A RFP.   

ii. Model Review 

In order to get comfortable with the NBA, NCI also conducted a rigorous review of the NBA model 
provided by the Resource Development group.  This was the basic model used to capture the 
estimated costs of each of the cost-based alternatives that the Company is considering to meet its 
projected supply needs over the next several years.  NCI’s review of the model focused on the 
individual calculations being done, the treatment of costs, and the interaction of cost components 
among one another.  Conducting this review enabled NCI to establish the soundness of the model 
and its associated output results.    
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iii. Work Paper Review 

In addition to the PacifiCorp interviews and model review, NCI also reviewed actual work papers 
used to develop the input assumptions for the NBA.  NCI’s guiding principle in the review was 
validating that the assumptions themselves were reasonable and had been appropriately reflected in 
the model.  The work paper review was important to provide an understanding of what went into 
the derivation of each assumption and why costs may have departed from the work papers in the 
final cost modeling.  This provided a valuable crosscheck against the information obtained in the 
interviews as well as providing another touchstone for validating the reasonableness of the expected 
costs embedded in the model.   

iv. Subject Matter Expert Validation 

Lastly, NCI leaned on subject matter experts within NCI to assist with the validation of various 
expected cost and performance assumptions associated with the cost-based alternatives.  This 
included validating the content of cost assumptions having a material effect on value, confirming the 
reasonableness of the expected all-in-costs, and validating the expected equipment/facility 
performance capabilities of the proposed NBAs.  Questions raised during the course of this 
validation dealt with the inclusion of substation expenses, the treatment of environmental costs, the 
impact of site location on equipment performance, the cost of a new gas lateral, and the 
methodology employed to develop the price forecasts for electricity and gas, among other cost-
related factors, all of which NCI validated.      

 
c. Project Viability 

In addition to the review and audit of the assumptions and the modeling, NCI were also tasked with 
providing assurance to external constituencies that PacifiCorp was proffering a viable project that 
could be completed in a reasonable time frame consistent with the dates which the Company had 
stated the NBA could be up and running.  Given the NBA information, NCI validated it against its 
experience with developing other like facilities.  NCI also sought to understand the permitting 
requirements associated with the NBA options.  For the purpose of the analysis, NCI assumed that 
these permits would be obtainable in a timely manner, given the background work PacifiCorp had 
already conducted.   

NCI also examined site attributes, equipment selection, the preliminary design estimate and 
schedule, projected interconnection requirements, and the gas transportation needs related to the 
selected site to reinforce NCI’s confidence in stating that project construction is feasible within the 
time frame outlined.          

 
d. Selection and Finalization of the NBA 

To preserve the objectivity of the bid review process, NCI was tasked with validating that the cost 
components and the allocation of costs across different categories for the NBA, and ensuring that 
these were finalized before PacifiCorp commenced its review and evaluation of bidder responses.  
This validation was necessary to establish the fact that PacifiCorp would be unable to subjectively 
modify individual costs or how they were allocated across different fixed and variable categories 
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after seeing bidder offers and their respective deal structures.  Any material changes subsequent to 
NCI’s initial review of the final NBA cost model, and the issuance of this report, will require 
documentation by PacifiCorp along with written justification for the change.  As the outside 
independent evaluator, NCI will continue to be responsible for reviewing documentation for any 
material changes made by PacifiCorp regarding the NBA valuation.     

 
Once PacifiCorp received word from NCI that the NBAs were reasonable estimates of the costs 
associated with each alternative, the Company finalized, with NCI’s approval, which NBAs would 
be used as the benchmark for each bid category.   Only after this review and validation was complete 
did PacifiCorp have an opportunity to review any bid material.  A subtle point that is important to 
note regarding the lockdown of the NBAs is that internally, PacifiCorp’s Resource Development 
group developed the cost-based alternatives, which were then economically dispatched by 
PacifiCorp’s Structuring and Pricing group to determine their value.  From a valuation perspective, 
what that meant is that each NBA was treated just like every other alternative with costs, inputs, 
operating characteristics, and performance limitations that all were taken into account to derive the 
value of the alternative to PacifiCorp.  Structuring and Pricing, the group responsible for completing 
the review and valuations of bidder offers, did not have a hand in determining what the inputs were 
for the NBA.  From their perspective, the NBAs were merely other resource alternatives to be run 
through the economic dispatch model.   
 
e. Summary of Review Objectives 

In summary, there were six key questions NCI was intent on addressing through its audit, review 
and validation of the NBA.   
 

1. NCI wanted to determine whether PacifiCorp fairly represented the expected costs associated 
with each of the NBA alternatives.   

2. NCI sought to assess the viability of the NBA alternatives by examining the proposed 
engineering, procurement and construction schedules and outside the fence infrastructure 
needs.   

3. NCI wanted to assess the reasonableness of the material assumptions presented by PacifiCorp 
in its NBAs.   

4. NCI wanted to validate that the modeling undertaken by the Company was robust and not 
subject to fundamental modeling errors.   

5. NCI wanted to establish whether or not the NBA and the RFP were consistent with one 
another in terms of material data requested of bidders and information aggregated regarding 
the NBAs.   

6. Lastly, NCI sought to make certain that the NBA expected costs would be finalized before the 
Company reviewed any proposal information.  Related to this point, NCI wanted to ensure 
that PacifiCorp would have a process in place that facilitated the documentation and 
justification of later changes to the cost and operational assumptions.   
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III.   The Bid Review and Screening Process 

NCI’s review of the screening process focused on the approach used by PacifiCorp to screen and 
evaluate the offers it received in response to the RFP.  Our intent was to document the approach 
taken by PacifiCorp to screen and evaluate the offers obtained from the market, to provide a record 
of the audit, review and validation effort undertaken by NCI to assess the reasonableness of the 
screening review process and to provide external stakeholders with the results of NCI’s findings 
from its review.   
 
NCI’s objective during the process of conducting the screening review was to assess and validate the 
following issues: 
 
»»  Did PacifiCorp use a consistent and fair methodology to evaluate the proposals? 
»»  Did PacifiCorp use analytical tools that were well suited, as well as appropriate and reasonable, 

for calculating valuations? 
»»  Did PacifiCorp accurately capture proposal terms and conditions in the evaluations? 
»»  Was the treatment of each proposal consistent during the bid review process? 
»»  Was the scoring and ranking of proposals done in a consistent manner across all of the 

proposals? 
»»  Was the bid scoring and short-list determination process transparent and consistent with the 

evaluation results? 
»»  Did PacifiCorp select the most appropriate next best alternative (herein after referred to as the 

“NBAs”) as the benchmark for each of the individual proposals (e.g., peaking bids with the 
peaking NBA and so on)?6 

 
The accuracy and fairness in the treatment of bids was of paramount importance to NCI throughout 
the screening process.  Bidders benefited from an objective third party administering all aspects of 
the screening process including assistance in the clarification of bids and ensuring proper 
documentation regarding the actual interpretation and modeling of proposal terms.  NCI provided a 
check and balance that bidders were fairly treated throughout the process and that the review of 
proposals was completed in a manner that was reasonable, fair, unbiased and comparable (“Fair 
Manner”). 
 
The method NCI used to audit and review the screening process entailed a thorough assessment of 
each aspect of the process from reviewing and validating the breadth of outreach used by PacifiCorp 
to solicit competitive responses to a rigorous review of the modeling, valuation and scoring 
methodology used to derive the short list.  Throughout the review, NCI provided direct, real-time 
feedback to PacifiCorp to facilitate their ability to make contemporaneous adjustments to enhance 
the integrity of the process.   
 

 
6 The NBAs are PacifiCorp’s (1) market-based and (2) cost-based alternatives for meeting its projected supply requirements 
going forward.  These NBAs represent the alternatives that PacifiCorp could fall back on in the absence of more economic and 
viable alternatives being offered by the market.     
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Over the two-month long screening review effort, NCI found PacifiCorp to be fair and balanced in 
their treatment of proposals.  Where information was not provided or was unclear, every attempt 
was made to remedy the situation through direct communications with the bidder.  Furthermore, 
proposals were treated in a consistent fashion to ensure that comparisons of offers of a like type 
were made.  From NCI’s perspective, this was a critical element in providing a level playing field to 
the bidders, allowing PacifiCorp to derive meaningful and comparative scoring information for 
evaluating the bids. 
 
The screening review approach used by PacifiCorp followed a logical sequence of steps from offer 
identification, through valuation, scoring and bid ranking.  Their approach provided a consistent 
framework for considering each offer.  Throughout the execution of this process, PacifiCorp 
demonstrated a focus on ensuring that offers were subjected to a consistent and balanced review.     
 
PacifiCorp was open and forthright in sharing its models, assumptions, and interpretation of terms.  
The process transparency and PacifiCorp’s willingness to ensure a fair and balanced process allowed 
NCI to provide on-going feedback that was used to validate and incrementally enhance the 
screening process.  NCI found this process was implemented fairly and consistently across each of 
the proposals received. 
 
a. Screening Assessment 

The purpose of this section is to review all of the steps that NCI went through to assess and 
document the screening process used by PacifiCorp.  The section summarizes the background and 
timeline of the RFP and examines each element of the screening evaluation including the process, the 
models, the scoring and ranking.   

i. Timeline and Steps in the Screening Process 

The RFP was issued on June 6, 2003, and included a required proposal submittal date of July 22, 
2003.  In order to ensure the widest distribution and interest-level possible, PacifiCorp sent copies of 
its RFP to a distribution list of over 225 potential Respondents, established a special RFP website for 
the sole purpose of disseminating information about the RFP and to answer related questions, 
announced the issuance of the RFP in a press release, and held a Pre-RFP Bidders Workshop on 
March 21, 2003 and an RFP Workshop on June 20, 2003 that on a combined basis had over 100 people 
in attendance. 
 
The RFP requested that Respondents intending to submit a proposal to PacifiCorp submit a Notice 
of Intent to Bid by June 27, 2003.  NCI, on behalf of PacifiCorp, received 44 such notices.  This 
represented approximately a 20% response rate from the initial notification that PacifiCorp made to 
the market.     
 
To gauge the volume of responses that would be received from the market, at the time Bid Numbers 
were issued to potential respondents, NCI asked bidders to indicate whether or not they would be 
submitting more than one proposal that they would like PacifiCorp to consider.  In cases where 
companies anticipated submitting multiple offers, they were issued one Bid Number to correspond 
with each proposal they were intending to submit.  In total, NCI issued 86 separate Bid Numbers to 
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potential bidders.  This was done to blind the proposals in such a way that PacifiCorp personnel 
would be able to evaluate each offer on the respective merits of the proposal, without consideration 
for the creditworthiness and/or financing capability of the potential counterparty.  While bidders 
submitted financial information in their proposals, this information was not forwarded on to the 
PacifiCorp personnel responsible for evaluating and scoring each of the proposals.  This information 
was forwarded under separate cover to the Credit group within PacifiCorp for their independent 
assessment.  Effectively, the proposed terms and conditions of the proposals were evaluated in 
parallel with the creditworthiness review.  It is important to note, however, that the development of 
the short list was not dependent upon the creditworthiness review.  Only after bidders were 
identified on the preliminary short list was their credit and financial strength taken into account.   
 
On July 22, NCI received at its offices proposals from 37 companies, a response rate of nearly 85% 
relative to the Notices of Intent to Bid received.  These 37 companies submitted 79 separate offers for 
PacifiCorp’s consideration.  While the majority of respondents followed the requested format of one 
bid number per proposal, several submitted their proposals with multiple offers included within one 
bid number.  At PacifiCorp’s request, NCI forwarded the blinded materials onto the Company 
instead of delaying the process by issuing additional bid numbers and requiring bidders to resubmit 
their offers under separate bid numbers.  PacifiCorp then separated the indicative term sheets and 
pricing information from the multiple proposals into separate proposal groups requiring evaluation 
(See Table C).  As a result, PacifiCorp ended up evaluating 94 individual proposals.7   

 
During the course of PacifiCorp’s review, questions were raised regarding the interpretation of some 
of the terms proposed by the bidders. In such cases, PacifiCorp forwarded questions to NCI that 
were then put into a structured and consistent format and subsequently delivered to the respective 
bidder.  NCI provided bidders with a twenty-four hour window within which to respond to the 
questions posed.  In most cases, bidders submitted their responses within the agreed upon time 
frame and in a manner that was viewed as responsive to the question(s).  However, in several 

 
7 MW figures are based off of summer ratings; aggregate totals include multiple counts of a single facility in the case of 
different terms; * A total of 103 individual offers were received, but 9 had insufficient information to allow for valuation; ** A 
number of offers included just equipment, and so were evaluated over the economic life of the asset; *** Four offers were 
contingent duct firing so they are embedded within the 53 baseload offers. 

Table C.  Overview of RFP 2003-A Responses by Resource Type 

 Baseload Peaker Super Peak 

Number of Offers 53 28 13 

MWs 18,029 5,328 992 

Range of Offers 7 to 674 25 to 669 7 to 300 

Period of Service 5-20 years 10-20 years 1-4.6 yrs 

Basic Product Types Fixed Price Swap; Toll; 
Spread Option; Fixed 
Strike Option; Plant 
Lease; Plant Purchase 

Spread Option; Fixed 
Price Option; Toll; Asset 
Purchase 

Spread Option; Fixed Price 
Swap; Fixed Strike Option 
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instances, there were bidders who were repeatedly asked to clarify the terms of their proposals yet 
continued to provide evasive responses.  Without the information requested, PacifiCorp was unable 
to reasonably conduct a valuation of those proposals.  NCI and PacifiCorp agreed that in such cases, 
the bidder’s proposal would be dropped from further consideration. 
 
For those proposals that PacifiCorp was able to model, the Company prepared an individual PVRR 
analysis for each.  Consistent with the action plan laid out in the IRP, the bid categories of Baseload, 
Peaker, and Super Peak were used by PacifiCorp to organize the numerous offers accordingly.  The 
starting point for each valuation was the creation of a deal summary which inventoried all of the key 
inputs of the offers including the size of the offer, the duration of the offer, the pricing components, 
points of delivery, the start dates for commercial delivery, and the performance guarantees of the 
offer.  After this information was collected from the proposals, a PVRR model was populated with 
the appropriate assumptions and adjusted to reflect the exact terms proposed by the bidder.  
Subsequent to this valuation, PacifiCorp assigned a score to each screening criteria (pricing, dispatch 
ability and environmental attributes).  Once the Company completed its valuation, assigned a score 
to the offer, and conducted an internal quality check of the accuracy of inputs, the individual models 
were forwarded to NCI for review.  The Company also provided a consolidated summary of the 
blinded results for all of the offers in the respective categories.   
 
The final step in the process was an evaluation of the ranking of each of the offers and the short list 
selection.  Ranking of the proposals was done based on the aggregate scores received for the 
proposal.  NCI recommended that PacifiCorp derive the short list based on three to five 
counterparties and two to three times the MW commitment required.  For example, since the 
Company’s Peaking NBA had a designed capability of 525 MW, the short list consisted of five 
counterparties with a total MW commitment of just less than 2,100 MW.  This provided the 
Company with a breadth of counterparties and depth in each bid category that was more than 
adequate to meet the Company’s stated resource requirements for June 2005.   
 
Throughout the process, to preserve some leverage in negotiating with counterparties, NCI 
recommended that PacifiCorp proceed in discussions and negotiations simultaneously with the top 
counterparties in each bid category.  Although PacifiCorp did have an NBA to fall back on in case 
negotiations did not result in a less costly and risky alternative to one of the NBAs, it was deemed 
necessary to ensure that counterparties were dealt with in an expeditious manner and that the time 
needed to negotiate a definitive agreement would be ample.  Before coming to the final short list, 
PacifiCorp gave each of the bidders on the preliminary short list an opportunity to revise their offers 
in hopes that a more economic alternative would be available to customers.      

ii. NCI Proposal Review 

This section describes the approach taken by NCI to document and assess PacifiCorp’s review and 
ranking of bids received in response to the 2003-A RFP.  NCI’s guiding principle during its review 
was to ensure that the treatment of proposals was done in a fair and consistent manner, such that no 
proposal would be granted any undue advantage over another.  It was also NCI’s intent to preserve 
a sense of reasonableness regarding the comparative review and scoring process used by PacifiCorp 
to evaluate, score and rank the individual proposals.       
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NCI’s review of the overall proposal screening process can be segmented into three primary phases 
of review: 
 
»»  Phase 1: Deal Terms 
»»  Phase 2: Deal Modeling 
»»  Phase 3: Deal Comparison and Ranking 
 
Deal Term Review:  In the first phase, proposal term evaluation, NCI independently prepared its 
own summary of the terms offered by each of the bidders.  This consisted of a spreadsheet summary 
of all the offers by bid category, i.e., Super Peak, Peak, Baseload, and other.  This spreadsheet 
contained such information as the capacity commitment, pricing terms, scheduling terms, facility 
status, point of delivery, fuel type, and availability guarantees, among other things.  NCI developed 
this summary of proposal terms relying on its own review of the proposals submitted by bidders.  
Contemporaneous with the preparation of this summary, PacifiCorp developed its own deal 
summary.  This document included the same types of information gleaned from PacifiCorp’s review 
of the blinded proposals that was contained in NCI’s document.  Taking these two documents along 
with the proposals themselves, NCI went through each of the input assumptions identified by 
PacifiCorp to assess whether or not the Company had accurately and fairly represented the terms as 
presented by the bidders in their respective proposals.  Going through this side-by-side comparison 
allowed NCI to identify disparities between the way NCI and PacifiCorp interpreted the terms of the 
proposals.  As a result of this initial review, NCI prepared a summary list of questions for PacifiCorp 
by bid number that were in turn addressed by PacifiCorp and incorporated into their modeling of 
the proposals.   
 
Deal Modeling Review:  In the second phase of review, deal modeling, NCI sought to achieve two 
goals – ensure that the modeling being done was consistent across each of the proposals and that the 
proposal modeling fairly represented the terms and conditions presented in the offers from bidders.  
Using the finalized input material aggregated from the summaries put together by NCI and 
PacifiCorp, NCI proceeded with an independent review of the models that were developed by 
PacifiCorp to value each of the proposals presented by the bidders.  At this stage of the review 
process, NCI’s focus was on establishing whether or not there was consistency in the modeling done 
for each of the proposals, not on the relative scoring of those proposals to the benchmark NBA.      
 
NCI segmented its review of the deal modeling into the three separate bid categories solicited by 
PacifiCorp in the RFP:  Super Peak, Peak, and Baseload.  Rather than deliver each of the models to 
NCI in a piecemeal fashion, PacifiCorp used a consolidated approach of completing the modeling for 
all of the proposals in a bid category and then forwarding them in aggregate.  By using this 
approach, PacifiCorp was able to better control the consistency of modeling and assure that any 
modeling assumptions made in one proposal would be reflected in the rest of the proposals within 
each of the bid categories.  This also averted any issues with loss of version control since all 
proposals in a category would have the same modeling structure.  As the outside auditor, this 
approach made it more practical for ensuring consistency in the modeling and identifying 
differences in how one proposal was modeled relative to another given the specific terms and 
conditions associated with the specific proposal.        
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NCI conducted its modeling review examining each group of proposals individually.  To complete 
this review, NCI followed a series of steps to achieve two specific goals – (1) validating that the 
terms were accurately and fairly represented in the modeling and (2) ensuring that there was 
consistency in how proposals of a similar type were modeled.  For NCI to stand behind the integrity 
of the modeling process, it was important to validate that the proposals being modeled in a 
particular category were appropriate given the terms put forth by the bidder, i.e., validating that the 
proposal did not belong in a different bid category.  For example, in two instances the bidders stated 
that they were responding to the Baseload bid category, but their offers were for commitments that 
would meet the June 2005 commercial on-line date.  In these two cases, offers initially thought to be 
baseload offers were subsequently analyzed as peaking offers.  Second, NCI sought to validate that 
PacifiCorp accurately and consistently modeled the proposal without arbitrarily advantaging or 
disadvantaging one proposal relative to another.  Third, NCI crosschecked the modeled input 
assumptions with the deal summary spreadsheets prepared by both PacifiCorp and NCI as further 
validation that the proposed terms were input correctly.  Fourth, NCI went through each model to 
ensure that the calculations and valuations were producing results that one would expect to see.  
Going through this detailed process step by step allowed us to establish confidence that PacifiCorp 
was approaching the proposal valuation process in a concerted, fair, and reasonable manner.  Upon 
completing our review we found the proposals to have been fairly and reasonably modeled.   
 
Deal Comparison and Ranking Review:  In the third phase, deal comparison and ranking, NCI’s 
focus was on the means by which PacifiCorp evaluated, compared and ranked the proposals 
received from the market.  NCI’s review consisted of an examination of the Company’s approach to 
three key steps – selecting the most comparable NBA, comparing all of the offers in a bid category, 
and the subsequent ranking of the offers relative to one another.  Prior to beginning this review, NCI 
had to ensure that PacifiCorp had received all of the information it needed to complete the valuation 
of the offers.  Once NCI did this and was in agreement with PacifiCorp regarding the categories 
within which each and every bid fell, PacifiCorp could complete the task of comparing and ranking 
all of the offers.  Although the majority of the bidders were responsive to questions posed to them 
during PacifiCorp’s review process, it is important to reiterate that proposals that remained either 
vague or incomplete were left out of the comparison and ranking process, i.e., they received no 
valuation or score for screening purposes.  This elimination occurred only after bidders received two 
written requests to submit information that would facilitate a valuation and failed to do so.  The 
requests advised bidders that the information being sought was necessary for PacifiCorp to complete 
its valuation of their offer and that failure to provide the requested information would result in their 
proposal being eliminated from the process.   
 
The first step in the comparison was choosing the appropriate NBA to use as the basis for 
determining the percentages to assign to the proposal for its pricing relative to the estimated costs of 
the benchmark NBA.  If the offer was for a capacity commitment that would meet a need projected 
by the Company for 2007, then it was deemed to most closely resemble the baseload resource being 
sought by the Company.  If the proposal offered a June 2005 start date, or a date close to that it was 
deemed as being responsive to the peaking resources needed by the Company and was therefore 
compared with the peaking resource NBA.  Likewise, offers that were considered Super Peak bid 
category offers were those offering an annual or summer shaped product between 2004 and 2007.  In 
the majority of cases, it was clear what bid category the bidder was submitting its proposal to, so it 
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was a simple effort of choosing the right NBA.  In a couple of cases where it was not readily 
apparent which bid category the proposal was being responsive to, PacifiCorp selected the one that 
would result in the higher percentage score for the proposal on the pricing component of the overall 
selection criteria for that proposal.   
 
The second step in the comparison was looking at the relative comparison of the proposals in each 
bid category and ranking them against one another.  In the case of the Baseload bid category offers, 
this was a straightforward process of ranking, which took into account the aggregate percentages 
received on the price and non-price screening criteria.  However, the pricing associated with the 
overwhelming majority of peak and Super Peak offers ended up being far less economic than the 
costs associated with the NBAs.8  Consequently, the effective score on the pricing components ended 
up being zero.  This led to a situation in which proposals in two of the three bid categories would be 
ranked solely on dispatch ability and environmental attributes. Given this unexpected situation, 
PacifiCorp had to come up with an additional means of identifying a short list of proposals/bidders.  
Since pricing was being left out of the equation on the first pass using the existing screening criteria, 
PacifiCorp decided that it would be appropriate to secondarily rank the list by the PVRR associated 
with each offer.  To do this, PacifiCorp took the PVRR of a proposal and calculated a relative value 
based on its PVRR relative to the PVRR of the related NBA on a per 100 MW-month basis.  This was 
done by simply subtracting the PVRR of the related NBA from the PVRR of the proposal to come up 
with a normalized PVRR per 100 MW-month that would allow side-by-side comparisons of each of 
the proposals on a consistent basis.  NCI found this to be a reasonable means of further ranking the 
offers since it was consistent with the original intent of the pricing criteria in the RFP.   
 
The third step in the comparison involved the ranking of the offers relative to one another.  The 
ranking of proposals was determined by both price and non-price factors in a manner that was 
consistent with the RFP.  As expected, the Company ranked each of the proposals according to their 
aggregate score obtained for both price and non-price factors.  To further narrow the short list, the 
Company then took the proposals and secondarily ranked them based on their PVRR as described 
above.  To derive its preliminary short list, PacifiCorp worked from the top down in the resulting 
rankings to identify the most viable candidates with whom it would hold clarifying discussions.  It is 
important to note that only those offers that made the preliminary short list were deblinded for 
PacifiCorp.  All of the other offers not making this list remained blinded.       

iii. Description of Resources Modeled  

In its RFP, PacifiCorp solicited proposals in three different bid categories from prospective bidders: 
Baseload, Peaker, and Super Peak.  An important step for PacifiCorp to decide before reviewing any 
of the bids in each of these categories was determining what to benchmark these bids against.  
PacifiCorp identified market and cost based options that could be used as an effective benchmark 
against the terms proposed by bidders.  In the case of the Super Peak offers, the Company believed 
that the most likely alternative to potential proposals was a comparison against the forward power 
market (i.e., a mark-to-market).  However, in the case of the other desired responses, the 575 MW 
baseload resource sought for 2007 and the 200 MW resource sought for 2005, the most likely 

 
8 This effective score of zero on the pricing criteria resulted from PacifiCorp’s assumption that it would receive proposals that 
were less expensive than the benchmark NBA, which it did not. 
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alternative was the construction of these resources by the Company or the market.  As a result, bids 
received in the baseload (e.g. coal, gas-fired generation, or other) and peaking supply categories 
were compared against an NBA.  To ensure a fair comparison between the NBA and the proposals 
offered by bidders, PacifiCorp communicated effectively to each of the bidders what the timing of 
resources being sought was and what minimum attributes those resources possessed.    
 
The minimum requirements that PacifiCorp sought from the proposals submitted varied by bid 
category.  In the Super Peak category, the minimum criteria that PacifiCorp wanted to have met 
included a start date by June 2004, a summer shaped product, and offered firm delivery in or to the 
PacifiCorp East system.  The offers in the peaking bid category were expected to offer commercial 
operation dates no later than June 2005, must be flexible in order to be dispatched daily, and 
delivered in or to the PacifiCorp East system.  Similarly, the Baseload bid category minimum 
requirements called for commercial operation by June 2007 and delivery in or to the PacifiCorp East 
system.  Before discussing how PacifiCorp went about modeling the proposals in each bid category, 
an overview of each bid category is provided below (See Table D).9   

 
»»  Super Peak Bid Category:  Super Peak bid category responses were those offers that were 

intended to meet PacifiCorp’s needs during the HE 1300 - HE 2000 PPT period on either a 7X8, 
6X8, or 5X8 basis for the summer months of June to September from 2004 through 2007.  The 
resource could also be available as a daily call option.  These were the first models prepared and 
completed by the PacifiCorp personnel responsible for the base valuations.  In this bid category, 
PacifiCorp was looking for a variety of attributes in addition to the months and hours of need 
outlined.  Super peak offers preferably were to exhibit such attributes as deliverability at 
PacifiCorp’s option, the ability to pre-schedule, delivery to the Eastern PacifiCorp system, and 

 
9 These minimum bid requirements are detailed in the materials presented to bidders by PacifiCorp at the June 20, 2003 RFP 
2003-A Pre-Bid Conference; Baseload and Peaker bid category turnkey or life of asset offers were evaluated over their 
estimated economic life. 

Table D.  Description of PacifiCorp’s Bid Categories 

 BID CATEGORIES 

 Baseload Peaker Super Peak 

Start of Delivery (COD) June 2007 June 2005 June 2004 

Contract Duration Up to 20 Years Up to 20 Years Up to 4 Years 

Size (MWs) Up to 570 Up to 200 Up to 225 

Preferred Delivery 
Attributes 

7x24 Delivery Daily Call Option June-Sept (’04-’07); 
Delivery during HE 1300 – 
HE 2000 or Daily Call 
Option 

Dispatchability Flexible Daily Dispatch Daily Dispatch 

Point of Delivery (POD) In or to PacifiCorp 
Eastern System (PACE) 

In or to PacifiCorp 
Eastern System (PACE) 

In or to PacifiCorp Eastern 
System (PACE) 
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structuring under a negotiated arrangement based on a PPA, tolling agreement, or lease.  In 
aggregate, PacifiCorp was looking for approximately 225 MW of capacity in this category, or 
larger if economies of scale could be demonstrated.     

 
»»  Peaker Bid Category:  Offers in this bid category were expected to meet PacifiCorp’s minimum 

requirements as indicated earlier (i.e., daily dispatch and commercial operation by June 2005).  
Offers put in this category typically provided some form of call option structure either hourly, 
intra-day, daily, day ahead, or some other basis.  Heavy load and super peak load hours were 
the target for this bid category.  Peaker offers could be built upon a variety of physical and 
financial structures depending upon which party would be interested in assuming the various 
responsibilities and risks.  In its RFP, PacifiCorp expressed an interest in considering alternatives 
using either one of the structures.  The Company also indicated that offers of a term up to 20 
years would be of interest.  Proposals modeled in this category by PacifiCorp consisted of PPAs, 
asset purchases, and turn-key construction projects.  In aggregate, PacifiCorp was looking for 
approximately 200 MW of capacity in this category, but advised bidders that they would 
entertain offers for commitments well in excess of this amount on account of its revised load 
forecast suggesting an additional need for peaking resources than had originally been identified 
in the Company’s IRP filing.10   

 
»»  Baseload Bid Category:  Baseload bid category offers solicited by PacifiCorp were expected to 

meet the minimum requirements outlined in the RFP (i.e., commercial operation date no later 
than June 2007).  All of the responses modeled in this category were 7x24 offers, with some 
including 7x8 offers (duct-firing) with their response in addition to the 7x24.  With this bid 
category, PacifiCorp was looking for resources that could meet around the clock capacity and 
energy needs by June 2007 for a period of up to 20 years.  Like the peaker offers received, the 
baseload offers in this category consisted of PPAs, asset purchases, and turn-key construction 
projects.  In aggregate, PacifiCorp was looking for approximately 570 MW of capacity in this 
category, but indicated to bidders that offers in excess of this amount would be considered if 
economies of scope and scale could be demonstrated.   

 
Among these three bid categories, the offers fell into four main categories:  power purchase 
agreements (PPAs) which include physical and/or financial tolls; turn key facility construction with 
sale back; facility leases; and, equipment sales. Under the PPAs, it was expected that the 
counterparty would be making a power sale to PacifiCorp from an existing facility, a yet to be built 
facility, or from an unspecified source.  Offers in the turnkey category involved the bidder selling a 
completed project to PacifiCorp that is constructed on a bidder supplied site or a site chosen by 
PacifiCorp.  The payment for these options was either in the form of an up front lump sum or a 
series of payments over a defined period of time.  Facility leases were offers to construct and lease a 
completed facility to the Company.  Lastly, a number of companies proposed equipment sales of a 
variety of equipment types, but they were primarily turbine generators.  The sale of equipment was 
determined as not having a project on-line to meet the commercial on-line start dates of June 2005 
and June 2007, for the Peaker and Baseload bid categories, respectively.  Consequently, offers of this 
type were eliminated from further consideration.  

 
10 See PacifiCorp’s Quarterly IRP Public Input Meeting, May 19, 2003. 
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»»  Hybrid Resource:  Once the decision was made to move forward with the Peaking Resource 

NBA, a Hybrid Resource was appropriate to use against incremental resources over the Peaking 
Resource.  In order to capture economies of scope and scale associated with constructing 
facilities that have a lower incremental construction cost due to shared infrastructure, PacifiCorp 
identified a hybrid resource option.  This hybrid option consisted of the peaking NBA combined 
with the baseload NBA.  This was developed in order to facilitate the comparison of the peaking 
and baseload NBAs in combination with a bidder offer.  For example, use of this resource 
configuration allowed PacifiCorp to consider the overall economics of a peaking NBA with a 
baseload market offer to ensure that economies of scope or scale would not be lost in the event 
one of the NBAs was deemed the most economic.  This approach kept with the Company’s 
objective of securing the least cost resources on behalf of its ratepayers.    

 
b. Responses to the Solicitation 

PacifiCorp’s RFP elicited a variety of responses from the market.  In all, 37 different companies 
responded to the RFP with over 100 proposals for the Company to consider.  As the Company 
moved through clarifying discussions with bidders, additional offers were received from short listed 
bidders that were exclusively hybrids of what had already been offered.  This resulted in 
approximately a half dozen additional offers that PacifiCorp evaluated.  After each and every time 
that a bidder clarified prices and terms associated with their respective offers, PacifiCorp prepared a 
revised summary of the offer along with a revised economic model of that offer.  In turn these were 
all then reviewed by NCI for their accuracy in representing the economics of the deal and the 
consistency with which they were compared with PacifiCorp’s NBA.   
 
The purpose of this section is to provide an overview of all of the RFP responses including a brief 
description of the types of offers and their typical attributes.   
 
c. Overview of Responses Received 

PacifiCorp initially evaluated 94 specific proposals from bidders.  As further discussions were held 
with bidders to clarify their offers, the Company received additional offers (variations of the original 
offer received) that it evaluated in the context of the RFP.  When offer variations came into the 
Company for its evaluation, it is important to note that they were evaluated in the same bid category 
as the bidder’s original offer and were subsequently ranked against PacifiCorp’s NBA as well as the 
other proposals received in that bid category.  To avoid confusion regarding the actual number of 
proposals reviewed by PacifiCorp, it is helpful to understand the timing of the review process and 
what occurred at each stage.  As the Company worked through the process of evaluating the initial 
offers received with bidders and PacifiCorp had an opportunity to clarify what the short listed 
bidder was interested in and capable of providing, there were instances in which the bidders 
submitted revised offers for the Company to consider.     
 
There were basically five different types of generation offers that were received from bidders:  (1) 
turnkey offers; (2) power purchase agreements; (3) equipment sales; (4) lease arrangements; and (5) 
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equity offers.  Following is a brief description of the attributes that each type of offer included 
among the proposals received (See Table E). 
 
»»  Power Purchase Agreements – 

These offers entailed the delivery of 
capacity and energy to PacifiCorp 
over a fixed period of time under a 
predetermined pricing structure.  
There was a wide variety of power 
purchase agreement offers made to 
PacifiCorp including physical and 
virtual tolling agreements, fixed 
price call options, fixed price swap, 
and power/coal spread options.  
PacifiCorp received 72 of this type 
of offer. 

»»  Turnkey Offers – These offers 
involved proposals to design, 
permit and construct a facility that 
would be turned over to PacifiCorp 
at the date of commercial operation.  
PacifiCorp received 14 of this type 
of offer.   

»»  Equipment Sales – These offers 
involved the sale of physical 
equipment, such as turbines and 
generators, to PacifiCorp for use at 
a site of PacifiCorp’s choosing.  
PacifiCorp received 5 of this type of 
offer. 

»»  Lease Arrangements – These offers involved a fixed payment to the bidder over a set period for 
full dispatch rights to a facility.  Lease payments would be in lieu of fixed capacity payments 
and other fixed charges.  PacifiCorp received 3 of this type of offer.      

»»  Equity Offers – These were proposals made by bidders offering PacifiCorp an option to 
purchase either a majority or minority equity stake in an existing facility or development project.  
While PacifiCorp did not receive any offers for an equity stake initially, as discussions evolved 
with the short listed bidders, the Company did end up receiving one offer for an equity stake in 
a partially developed facility.     

i. Attributes of the Offers 

In the interest of being as inclusive as possible, PacifiCorp, through its RFP, sought to attract a wide 
variety of offers within each bid category.  To this end, PacifiCorp structured its RFP to encourage 
bidders to be creative in what offers they brought to the Company.  PacifiCorp’s interest was in 
allowing the market to provide the best alternatives that it could while meeting some minimal 
requirements.  As noted in the Pre-Bid Workshop materials, there were several attributes that the 

Table E.   
Breakdown of Initial Offers by Type by Bid Category 

 Super Peak Peaker Baseload 

PPA Types    

Power/Gas Spread 
Option 

8 17 30 

Fixed Price Swap 3 -- 6 

Fixed Strike Option 2 -- 2 

Fixed Price -- -- 3 

Power/Coal Spread -- -- 1 

Subtotal 13 17 42 

Others    

Turnkey -- 8 9 

Equity -- -- -- 

Equipment Sales -- 2 -- 

Leases -- 1 2 

Subtotal -- 11 11 

Total 13 28 53 
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Company preferred, which were to be used by bidders as a guide for preparing their responses.  The 
attributes that were the most important were the dates for the commencement of commercial 
operation and the dispatchability of the resource.  Table F outlines what the requirements were by 
bid category.  Around these two criteria, PacifiCorp received a wide array of offers including various 
contract durations, megawatt commitments, heat rates, delivery points, and pricing approaches (See 
Table F).    
 

 
As Figure 2 illustrates, across the three bid categories, bidders submitted a wide range of offers.  The 
figure depicts the range of megawatt commitments made by bidders and the duration of the offers.  
The peaker and baseload offers that extended beyond the preferred 20-year PPA period were 
exclusively turnkey facility construction projects that were looked at by PacifiCorp over their 
expected life.11  The Super Peak bid category offers ranged in size from a few MW up to 300 MW 
over a one to four year period beginning June 2004.  The Peaker bid category offers ranged in size 
from a few MW up to just over 400 MW.  The term of these respective offers ranged from ten years 
up to the useful life of the asset, in the case of some turnkey development projects offered to the 
Company.  The baseload offers had a similar range of five years up to the useful life of the asset.  The 
size of the megawatt commitments ranged from a few MW to over 1,000 MW including duct firing 
capability.   
 
 

 
11 See PacifiCorp Integrated Resource Plan 2003, Appendix J, pgs. 354-358 for a detailed discussion of the methodology used 
in the IRP to compare projects of unequal lives. 

Table F.  Bid Category Characteristics Identified in the RFP 

 BID CATEGORIES 

 Baseload Peaker Super Peak 

Start of Delivery (COD) Jun-07 Jun-05 Jun-04 

Contract Duration Up to 20 years Up to 20 years Up to 4 years 

Size (MWs) Up to 570 Up to 200 Up to 225 

Preferred Delivery 
Profile 

7 x 24 delivery Daily call option June-Sept. (’04-’07); 
Delivery during HE 1300- 
HE 2000 or daily call option 

Dispatchability Flexible Daily Dispatch Daily Dispatch 

Point of Delivery (POD) In or to PacifiCorp 
Eastern system (PACE) 

In or to PacifiCorp 
Eastern system (PACE) 

In or to PacifiCorp Eastern 
system (PACE) 

Requested Transaction 
Structures 

Negotiated (PPA, toll, 
lease, turnkey sale, 
equity participation, 
etc.) 

Negotiated (PPA, toll, 
lease, turnkey sale, 
equity participation, 
etc.)

Negotiated (PPA, toll, lease, 
etc.) 
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Figure 2.  Distribution of the Economic Life of RFP Offers by Size and Term 

The heat rates of the embedded technology in the offers also exhibited a wide range.  Overall the 
heat rates went from a low of 6,300 Btu/kWh to close to 12,000 Btu/kWh (See Figure 3). The diversity 
of heat rates illustrates the wide range of available technologies and equipment configurations that 
PacifiCorp could tap in the market place for meeting its on-going resource needs.   From PacifiCorp’s 
perspective, a stated or guaranteed heat rate was not a determining factor in placing an offer in a 
particular bid category.   Commercial on-line date and resource flexibility remained the two primary 
drivers.    
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Figure 3.  Range of Heat Rates Among RFP Offers 
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In terms of resource flexibility, bidders submitted offers across the spectrum of dispatch options.  
Across the three bid categories, the majority of bidders submitted offers that met PacifiCorp’s 
preferred option of daily dispatch, however, a number of others offered day-of dispatch call option 
rights under their proposed terms.  These respective attributes were valued in the screening process 
using the RFP designated criterion of dispatch that gave bids a specific weighting based on the 
flexibility of the resource.  The optionality provided as a result of the particular resource’s flexibility 
was not valued economically in the bid screening (See Figure 4).         
 

5

23

2

7

4

Day Of

Day Ahead

Month Ahead

Undefined

3

23
22

5
Baseload Peaker Super Peak

 

Figure 4.  Dispatchability of RFP Offers 

As stated in the RFP, PacifiCorp was interested in receiving offers for commercial delivery to or in 
PacifiCorp’s Eastern transmission network interface.  Delivery points of interest listed in the RFP 
included: 
 
»»  Within PACE; 
»»  Mona 345 kV – “MLDP” (IPP-Mona from the LADWP control area), “MDGT” (Bonanza-Mona 

within the PACE control area), and “PACE-Mona” (all other lines into Mona within the PACE 
control area); 

»»  Gonder 230 kV; 
»»  Glen Canyon 230 kV; 
»»  Nevada/Utah Border (NUB) on the Sigurd-Harry Allen 345 kV; and 
»»  Nevada with firm transmission to PACE 
 
PacifiCorp also identified specific delivery points that would not be of interest such as Four Corners 
(4C), Borah, Brady, or Kinport.  Although not preferred, PacifiCorp stated a willingness to consider 
such alternatives as long as certain infrastructure constraints and requirements were accounted for 
in the evaluation.  As the following diagram illustrates, bidders proposed more than twenty 
different points of delivery (See Figure 5).    
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Figure 5.  Bidder Proposed Points of Delivery Relative to PacifiCorp’s East System 

ii. Types of Entities that Responded 

Across each of the three bid categories a wide variety of types of Companies responded to the RFP.  
PacifiCorp received proposals from thirty-seven bidders consisting of small turnkey developers, 
independent power producers, utility affiliate power marketers, utilities, and equipment 
procurement specialists.  Equipment configurations ranged from modular reciprocating engine 
setups to large four-on-one (4X1) combined-cycle facilities.    
 
The demonstrated experience of the respondents ranged from minimal to extensive in terms of 
project development and/or power sales.  Some developers clearly demonstrated their experience 
through a breadth of domestic and international work.  Others indicated they were making their first 
foray into power project development leveraging prior experience with equipment procurement and 
placement.  Many were well known developers/marketers both regionally and nationally.   
 
Since financial strength and credit quality are important elements from a financial risk perspective 
for PacifiCorp, it is worth pointing out the attributes of entities that responded to the RFP.  Although 
some respondents had sufficient credit to stand behind their proposed transactions, many parties 
would not extend a parental guaranty and/or approached the RFP with partners in the form of 
private equity outfits, investment funds, bank letters of credit, and other collateral instruments in an 
attempt to support the proposed transactions, whether they were power purchase agreements from 
existing facilities or development projects with proposed off-take agreements.  Some parties had not 
thought through this aspect of their proposal before submitting a response and, after being short-
listed, had to negotiate simultaneously with external parties in order to demonstrate to PacifiCorp 
that they had adequate financial wherewithal to close a deal and support it on an on-going basis.  
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Those parties that ended up being the most successful in the negotiation process were those that 
were able to concisely articulate the developmental, operational, and financial components of their 
respective deals.  Addressing risk and who would bear the responsibility for it also proved of vital 
importance during the negotiation process.  Bidders who were either not willing to assume certain 
risks associated with their deal or could not get PacifiCorp comfortable that specific risks associated 
with the deal were manageable were not as attractive as other proposals that adequately addressed 
such factors.  Also, as expected, those bidders that were able to offer the most attractive pricing 
terms over the duration of the commercial delivery period were the most valuable to PacifiCorp.  
Those that fell short included proposals that over priced their deals by attempting to recover all of 
their capital costs within the twenty year period of service without accounting for any terminal 
value, those that chose not to offer a specific price for asset purchase at the end of the contract 
period, and those that simply were more expensive for a variety of reasons than the other 
alternatives.  
 
Bidders that made capacity and energy offers from small-scale projects were not broadly represented 
in the set of companies that responded to the solicitation.  In total, only four individual offers from 
the nearly one hundred offers were from projects that were under 15 MWs in size.  Of the thirty-
seven bidders, these four offers came from just three bidders.  The offers ranged in size from 7 MW 
up to 11 MW.  Two of the projects were based on geothermal resources, one was based on the 
recovery of waste heat, and one was from a portfolio of distributed resources fired by oil and gas 
located at commercial and industrial sites within the bidders service territory.  Each of the 
geothermal and waste heat offers were submitted as baseload resources that would be available 
throughout the year.  The distributed resource offer was proposed as either meeting PacifiCorp’s 
need for peaking or super peak resources.  The pricing of the baseload offers were not as competitive 
as the pricing from other offers in this bid category.  However, the super peak/peak resource 
category offer was attractive to PacifiCorp from a pricing perspective, but ran into difficulties in 
being able to establish the desired level of firmness needed by PacifiCorp to get the resource to 
PACE.  In general, representation by small projects was low and the projects were not competitive 
with larger projects/offers.       
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IV.   The Offer Clarification and Negotiation Process 

The process used to clarify offers with bidders can be segmented into two separate and distinct 
phases: (1) the period of initial valuation and (2) the period of clarifying short list offers.  As a whole 
the process followed a systematic series of steps working toward the bidders with whom PacifiCorp 
would negotiate on a detailed basis.   
 
a. Phase I: Initial Valuation 

The initial valuation period was when PacifiCorp first received copies of the blinded proposal 
material from NCI in the month of July.  During this time, PacifiCorp raised various questions about 
the material aspects of select proposals that required clarification from the bidder.  PacifiCorp 
submitted questions to NCI who in turn forwarded those questions on to the bidder.  Once 
responses were received from the bidders, NCI then blinded those responses by the respective bid 
number and forwarded them on to PacifiCorp.  All attempts to resolve issues of missing or unclear 
information with bidders were done with the intent of understanding the definitive offer for the 
purpose of preparing the initial screening using the RFP designated criteria.  All of the offers in each 
bid category went through this review.  This phase concluded with the scoring and ranking of offers 
and the resulting identification of the short list.     
 
b. Phase II: Offer Clarification 

The phase of clarifying short list offers began once PacifiCorp had identified the top offers that it 
wanted to clarify with the respective bidders.  This is the point at which the actual bidders of the 
short listed proposals were made known to PacifiCorp.  Up to this point the individual bidders were 
still blind to PacifiCorp.  These discussions were held with the bidders behind the top offers in each 
bid category.  The number of offers clarified in this phase by bid category was as follows: six in the 
Super Peak category, ten in the peaker category, and twelve in the Baseload bid category.   The 
primary purpose of these clarifying discussions was to verify the proposed terms of the offer(s), 
validate the substance of the offer(s), and determine whether or not the bidder had put forth their 
best offer(s).  These were not negotiations nor were they intended as a forum for extracting 
concessions from bidders regarding their particular offers.  Negotiations were reserved for a smaller 
subset of the short listed bidders after PacifiCorp obtained a better understanding of the details of 
the respective offers.  Prior to commencing detailed negotiations, it was imperative that PacifiCorp 
validate the terms and conditions of the offer along with its viability.   
 
The means used to clarify offers was structured to ensure that PacifiCorp and the bidder could come 
to a mutual consensus regarding the terms associated with their short listed offer(s).  To facilitate 
this discussion, PacifiCorp used a standardized template (“Offer Summary”) to summarize all of the 
material items related to an offer.  Prior to holding clarifying discussions with bidders, a copy of the 
completed offer summary was sent to the bidder for their review and redlining.  The redlined 
document returned by the bidder was used as the basis for each clarifying discussion held.  The 
discussions with each bidder followed a consistent path of walking through each item in the offer 
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summary in a methodical manner to ensure that PacifiCorp understood what was definitively 
offered and that the bidder understood what information was being sought.  In the Super Peak 
category, these initial clarifying discussions were held between August 14 and August 18,2003.  In 
the peaker category, these discussions were held between August 26 and August 27, 2003.  The 
baseload discussions took place between August 28 and August 29, 2003.   
 
c. Scoring and Ranking the Proposals 

The scoring and ranking of offers occurred prior to the clarifying discussions with the short listed 
bidders.  All that PacifiCorp was able to rely upon was the information contained in the actual 
proposals as well as any material information that was solicited from bidders by PacifiCorp via NCI 
to facilitate their completion of the financial valuation (i.e., phase one described above).  No one-on-
one discussions were held with bidders prior to this point.  The clarifying discussions (i.e., phase 
two) referenced in the above section were held after the scoring and ranking had been completed.   
 
The scoring and ranking process used by PacifiCorp to derive the short lists relied on the three 
criteria used in the RFP: pricing, dispatch ability, and environmental characteristics.  Each criterion 
was assigned an overall weighting based on a percentage, which was then used to rank each of the 
proposals among one another.  Using the three criteria, each proposal received a specific score in 
each category.  The combined score was then used to rank each proposal relative to one another.  
The criteria were uniformly applied across each of the proposals to derive their scores and relative 
rankings.  Where questions arose about the transmission costs to impose, the flexibility of the 
resource, or the escalation factors to use, among other factors, PacifiCorp erred on giving the bidder 
the benefit of the doubt by using the option that would result in a better valuation for the proposal.  
However, where material differences would result, PacifiCorp sought clarification via NCI from the 
bidder before determining the valuation used for scoring and ranking.    
 
Once a bid was identified as making the preliminary short list, NCI de-blinded the offer.  The 
company submitting a bid was only made known to PacifiCorp’s Commercial and Trading group if 
it made the short list.  All others remained blinded.  Also, it is important to note that other offers, 
submitted by the short listed bidders, which did not make the cut, were left blind.  The de-blinding 
of proposals and subsequent acknowledgement to bidders took place by bid category.  The Super 
Peak bid category offers were de-blinded with NCI contacting the respective bidders on August 13, 
2003.  On August 21, 2003, NCI contacted the bidders making the preliminary short list for the 
Peaking bid category.  The final bid category respondents to be notified were those in the Baseload 
bid category.  This group of respondents was contacted on August 22, 2003.  Contact with bidders on 
these three dates included both the respondents making the preliminary short list and those that did 
not. 
 
d. Determining Final Negotiating Parties 

With the scoring and ranking complete and the short list identified, PacifiCorp, along with NCI, then 
engaged bidders directly in clarifying discussions for the purpose of determining the parties with 
whom PacifiCorp would enter into detailed negotiations.  Based on the feedback obtained from 
bidders during each of the clarifying sessions, PacifiCorp updated the economic valuations for the 
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offers.  Before updating the models, PacifiCorp revised its deal summary documents and the offer 
summary sheet for use as the basis in updating the models.  These were also used in NCI’s review of 
the updated models to ensure that the revised information was being included in the most current 
valuation.  Having participated in all of these clarifying discussions with bidders, NCI was able to 
independently validate that the offers were being accurately captured in these summary documents.  
NCI viewed the clarifying sessions with bidders as an opportunity to better understand what was 
being offered and to ensure that PacifiCorp was valuing the best deal that the bidder put forth.   

Given the volume of responses, it was vital that PacifiCorp narrow the list of parties with whom it 
would engage in detailed negotiations.  These sessions served that function by ensuring that 
PacifiCorp captured the bidder’s best and final offer that would be used to identify the preliminary 
list of negotiating parties.  This is also what was communicated to bidders during the clarifying 
sessions.  To be clear, each bidder was asked to put forth their best offer that they wanted PacifiCorp 
to evaluate.  Since offers submitted in response to the RFP were indicative, it was reasonable to 
expect that during clarifying discussions bidders would obtain a better understanding of what 
PacifiCorp was looking for and what pricing and performance terms would be looked upon more 
favorably during the final valuation process before moving to detailed negotiations.  Indeed this is 
what occurred and resulted in some modified offers being submitted by the short listed bidders.   
 
In the case of the Peaker and Super Peak bid categories, the clarifying discussions did not yield 
economically attractive enough offers for the company to move forward with detailed negotiations.  
This conclusion was arrived at after numerous discussions with the bidders in both the Super Peak 
and Peaker categories from mid-August through the first week in November.  Initially, in the 
Baseload bid category, there were several offers that were more economically attractive than the 
NBA.  Negotiations remain ongoing with a couple of these counterparties.  The next section 
describes in more detail how the discussions with each of the short listed counterparties unfolded 
and which issues were most material to the proposed transaction.   
 
e. Review and Results of Short List Discussions 

The following is a review of the offers that were received from bidders that were short listed by 
PacifiCorp and evaluated more thoroughly in the RFP process.  Each of the offers profiled and 
discussed in this section made the first round short list based on the RFP designated criteria.  No 
clarifying discussions had been held directly with bidders up to this point, except for material 
questions that were posed to bidders through NCI that would allow PacifiCorp to complete the 
blinded screening and economic valuation.  The intent of the short lists was to provide PacifiCorp a 
subset of the top candidates with whom to hold further clarifying discussions regarding the 
indicative information submitted in the proposals.       
 
From this point forward, PacifiCorp’s focus was on clarifying the above offers and working with the 
bidders to understand the material aspects of their respective offers including all of the cost 
components and associated risks.  The relative rankings of the offers shifted as the companies 
clarified and explained their proposal details and as PacifiCorp revised its economic valuations 
based on this information.  This was expected, as PacifiCorp was able to validate the definitive offers 
being made through direct dialogue with the bidders.  At each stage of dialogue with the respective 
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bidders, PacifiCorp prepared an updated economic valuation model that NCI reviewed for accuracy 
and fairness.  Since NCI participated in all of these clarifying discussions with bidders along with 
PacifiCorp personnel, the monitoring of material changes in offer valuations was readily done.   
 
The intent of the following sections is to provide an overview of the offers and what the outcome 
was of discussions with bidders in each of the bid categories.     

i.  Super Peak Offers 

The Super Peak offers can be broken up into two classes: summer delivery products and annual 
delivery products.  Bidders offering summer products (i.e., delivery during June through September) 
were responsive to the RFP and the most attractive to PacifiCorp while the annual products were 
less so due to the 12 month take requirements of the proposed offers.  Since summer delivery is so 
important to PacifiCorp, the decision was made to hold discussions with all of the bidders who 
offered summer products.  This led to discussions with five companies in the Super Peak bid 
category.  The annual delivery offers in the Super Peak bid category were not short-listed due to 
their not being responsive to the RFP and their unattractive economics that were embedded in their 
offers.  No clarifying discussions or negotiations were held with these bidders in the context of the 
RFP.    

ii. Peaker Offers 

The peaker bid category offers ran the gamut of equipment configurations, heat rates, and delivery 
points.  Out of the 28 offers received, 10 of them were short listed for further clarification based on 
their ranking according to the RFP screening criteria.  Initially, only two offers, were viewed as being 
more economic than PacifiCorp’s NBA.  In spite of this fact, NCI recommended to PacifiCorp that it 
hold clarifying discussions with three to five potential counterparties assuming the indicative 
economics of their offers warranted further consideration, i.e., that they were within a reasonable 
range of the NBA’s relative economics.  Clarifying discussions were then held with the five bidders 
behind the top ten offers.  At the conclusion of these discussions, PacifiCorp prepared a revised 
ranking of the offers that reflected PacifiCorp’s most current understanding and valuation of the 
offers.  No offers were found to be more economically attractive than the Company’s NBA.   
 
At this point, with NCI having validated these results, PacifiCorp could have chosen to cease any 
further discussion with these counterparties and simply moved forward with its cost-based 
alternative at Currant Creek.  However, the fact that (1) the Super Peak bid category offers did not 
look promising and (2) that the Company had issued a revised load forecast indicating a load and 
resource imbalance in the Eastern portion of its system in 2005 that was projected to be nearly two 
times as large as what had been identified in the IRP, the decision was made to continue discussions 
with these bidders.  Building the peaker bid category NBA would not completely create a balance 
between projected loads and committed resources.  Due to the revised load forecast, it was decided 
that a new NBA was needed for benchmarking purposes (since the Currant Creek peaker NBA was 
no longer an alternative) and that the Company would go back to the top bidders to see whether or 
not another opportunity to revise their offers would result in something more economic relative to 
the next NBA.  The smaller list of counterparties was driven by the interest in having a manageable 
number of companies with whom the Company potentially could engage in more detailed 
negotiations. 
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PacifiCorp then prepared another NBA, which NCI validated, before reviewing revised bids from 
these three companies.  In short, the Hybrid NBA consisted of forward market purchases for two 
years and an expansion at the Currant Creek site for the remaining eighteen-year period.  The 
Hybrid NBA was used to benchmark the revised offers.  Once PacifiCorp received these offers, 
summarized them and prepared revised economics, additional clarifying discussions were held with 
the bidders to ensure that the Company accurately modeled what the bidder was presenting.  In 
addition, PacifiCorp provided feedback to the bidders about what terms and options would be most 
attractive to the Company.  The bidders responded to this request by providing slight permutations 
of their offers including various terms and financing arrangements.  The result of these discussions 
was the final ranking of offers relative to the Hybrid.  Upon review of these best and final offers no 
offer was found to be economically superior to the Hybrid NBA.  Consequently, discussions with all 
bidders in this bid category were ceased. 

Basis for Selecting the NBA in the Peaking Resource Bid Category 
PacifiCorp’s Peaking NBA, the development and construction of a 525 MW gas-fired combustion 
turbine combined-cycle generation plant located adjacent to the Mona Substation 75 miles south of 
Salt Lake City, Utah, was determined to be the lowest cost resource option within the context of the 
RFP process.  It will meet the Company’s IRP identified need for a resource that is located within 
PacifiCorp’s Eastern system.  From the perspective of the RFP, this resource also met all of 
PacifiCorp’s stated requirements, which included: 
 
»»  On-line and available by June 2005; 
»»  Daily dispatchability during heavy load and/or super peak hours; and,  
»»  Delivery in or to PACE. 
 
NCI not only validated the reasonableness of all the material costs associated with the NBA, but also 
ensured that they were appropriately reflected both in the model prepared by PacifiCorp’s Resource 
Development group (cost-based) and the one prepared by the Commercial and Trading group 
(reflecting economic dispatch).  This was a rigorous assessment involving the review of primary data 
and cost estimates as well as direct interviews with the personnel engaged in the preparation of the 
figures and the models.  Furthermore, NCI reviewed and certified the economic analyses that were 
prepared for every one of the offers submitted and considered in the RFP’s Peaker bid category.  
After the initial bid screening, in each round after bid clarification, the NBA consistently came out on 
top as the least cost alternative for the Company.  Also, as noted earlier in this report, all of the 
material changes that were made to the NBA, from its initial lock down through the period of offer 
clarification with bidders, were reviewed and validated by NCI as being reasonable and not 
arbitrarily advantaging one alternative over another.   
 
It is with this background that the decision was made to conclude discussions with the Peaker bid 
category bidders and proceed forward with permitting and developing the Company’s cost-based 
alternative, the Peaking NBA at Currant Creek.       
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iii. Baseload Offers 

The Baseload bid category yielded more than half of the proposals received in response to the RFP.  
PacifiCorp worked with the top bidders in this bid category to clarify their offers through a series of 
question and answer sessions consisting of conference calls and e-mail exchanges, which is the same 
process used in each of the other two bid categories.  Upon the conclusion of the screening process 
using the RFP designated criteria, there were eleven offers that were more economic than the NBA 
on an indicative basis.  Consistent with the other two bid categories, NCI recommended that 
PacifiCorp engage at least three to five counterparties in clarifying discussions.  However, the 
decision was made jointly to hold clarifying discussions with all of the bidders whose offers were 
more economic than the Baseload NBA.  As such, NCI deblinded nine companies’ offers.  This is 
represented in the list of twenty offers (plus the duct-fired contingent offers) that the Company 
clarified directly with bidders.     
 
Once these discussions were concluded and the Company had received from bidders the necessary 
information to clarify the offers, PacifiCorp prepared a revised ranking that mirrored the feedback 
provided by the bidders.  This resulted in a revised ranking.  It is important to remember that at this 
stage, PacifiCorp did not engage the bidders in negotiation, but focused instead on clarifying the 
offers to ensure that there was a mutual understanding regarding the interpretation of various costs, 
risks, and assumptions and how they were being handled within the economic modeling.  
Contemporaneous with the revised list was the identification of the Peaker bid category NBA as the 
most economic alternative for PacifiCorp.  Since the assumption was that the Company would be 
moving forward with its Peaking NBA at the Currant Creek site in the Peaker bid category, the 
Baseload NBA became the cost of marginally expanding at that site and including all of the 
economies of scope and scale that are afforded development at an existing site. 12  While not altering 
the ranking of offers, it did result in a narrowing of the short list to only three bidders presenting 
offers that were economically superior to the NBA.  PacifiCorp began with the two more attractive 
offers and shortly thereafter commenced detailed discussions with the third bidder.   
 
Basis for Selecting the Summit Power Offer 
In the final economic analysis of the baseload offers, the values of two offers that were better than 
the NBA were within very close range of one another.  Both parties clearly demonstrated their 
capabilities in bringing projects on-line, on time, and within budget.  The key difference boiled down 
to an issue of schedule delay due to credit quality considerations.  The winning bidder, while not 
having a credit rating of its own, partnered with a company that has a very strong credit rating and 
was willing to serve as the guarantor of the entire proposed project.  As PacifiCorp considered each 
alternative, the question raised by PacifiCorp was which transaction posed the least cost/risk for 
PacifiCorp’s ratepayers.  The selected transaction offered the best cost/risk balance by virtue of 
having a lower probability of being stalled or interrupted for any reason other than force majeur 
events.  On the other hand, the poor credit quality of the other bidder would continue to overhang 
the development and construction process through the greater possibility of a default that could 
hamper the ability to bring the proposed facility on line, on time. 
 

 
12 Not a stand-alone baseload green field resource 
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NCI relied on a number of factors in order to come to the above conclusions.  First, NCI relied upon 
the actual offers submitted by the bidder and an independent validation that PacifiCorp was 
accurately incorporating the operational and cost assumptions of each offer into the economic 
valuation.  Second, NCI participated in all of the clarification sessions with bidders and a majority of 
the negotiating sessions with bidders.  Third, NCI reviewed the results of the stochastic risk analyses 
and the step-in scenario analyses that took into consideration various transaction and project-related 
risks.  Under the expected case scenarios, the poor credit quality bidder offer and NBA appeared less 
attractive than the offer from selected bidder.  Taken in aggregate, it was apparent that the preferred 
transaction would be with the selected bidder due to its lower risk and its equivalent cost 
characteristics.   
 
Over their respective economic lives, the selected offer came out economically superior to the NBA 
and close with the offer from the other bidder.  The credit quality and track record of Summit Power 
with its partner Siemens Westinghouse Power Corporation suggests that ratepayers can have a high 
degree of confidence that the plant will be well constructed and be operational by June 2007.  Having 
reviewed the final Summit Power contracts, there are strong built-in provisions that mitigate a 
variety of development and construction risks that help to ensure that the plant will meet the agreed 
upon operational performance objectives as well as being available when needed.  Lastly, the 12-year 
full requirements maintenance contract proposed by Summit Power would provide ratepayers with 
a known cost stream on top of receiving quality service from the actual manufacturer of the 
equipment for the first third of the project’s life. 
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V. Conclusion 

a. Summary Conclusions 

PacifiCorp executed a fair and consistent process throughout the RFP to identify the most cost 
effective resources for meeting its projected supply needs.  The criteria, tools, and types of personnel 
used were similar to other resource solicitations used by other investor owned and municipal 
utilities elsewhere.  Although this was the first formal long term supply solicitation PacifiCorp has 
issued in two years, they clearly demonstrated the aptitude and foresight to develop a well-
structured solicitation that resulted in a wide breadth of offers that were responsive to the 
Company’s request for resources.  The quality and integrity with which PacifiCorp went about the 
entire process is evident in a number of aspects of the process.  The direct areas in which these were 
exhibited included, but were not limited to: 
 
»»  The attention to NBA cost and assumption documentation that PacifiCorp prepared and 

provided to NCI for its review and validation effort; 
»»  The series of pre-bid meetings held with bidders and other interested parties to ensure that there 

were multiple opportunities that bidders had to ask questions and receive timely responses 
about the process, its various components, and the terminology used therein; 

»»  The level of cooperation and access given to NCI in its tasks of evaluating and validating the 
basic modeling tools used to economically value the numerous offers that it was presented; 

»»  The use of standardized materials for summarizing offers that facilitated a ready dialogue 
between PacifiCorp and bidders regarding their offers; 

»»  The ample time that PacifiCorp afforded bidders to provide necessary information subsequent 
to the bid due date to allow the Company to value its offer as well as the time given bidders after 
short list selection to respond to formal requests for information that enabled PacifiCorp to 
prepare final offer valuations; 

»»  The Company’s strict adherence to the screening criteria as the basis for selecting the short list 
bidders with whom to hold clarifying discussions; 

»»  The accommodation of NCI’s need to understand, review, and validate the results of the 
economic modeling efforts through one-on-one review sessions; and 

»»  PacifiCorp’s unwavering focus on the best interests of its ratepayers which necessitated close 
attention to issues of financial, regulatory and developmental risk inherent in any of the 
alternatives the Company was considering, including its own cost-based alternatives. 

 
From an operational and design perspective, the RFP process developed and implemented by 
PacifiCorp functioned as expected.  It resulted in over 100 offers from the market a few of which 
were economically competitive with the Company’s own internal benchmark options.  It satisfied 
the primary criteria NCI looked for in the process:  equal opportunity, analytical objectivity, 
reasonableness and consistency.  Having met these, NCI unequivocally supports the RFP process as 
having been managed in an effective manner with results that are fully supportable.  
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